Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates

Inception through June 30, 2020

General Obligation Capital Projects Over $500,000

. Project
Dept Name CIB Project ID Project Name Fund # Busm'ess Approval |[Original Budget Budget Amount Spent | % Spent | Encmbrnc Bala.nc.e
Unit Date Amount Remaining

Administrative Contingency  GSD Contingency - FY2010 40009 01401010 6/10/2009 11,281,866 521,343 169,187 32.45% 0 352,156

Administrative Contg Recall ADM GSD Capt Recall 40009 01401210 6/10/2009 3,264,068 2,264,068 0 0.00% 0 2,264,068
Contingency - 2010

Administrative 09GS0016 ADA Compliance Projects 40009 01403010 6/10/2009 2,397,400 1,090,331 1,090,331 100.00% 0 0

Administrative 10GS0025 Criminal Justice Center 40009 01405010 6/10/2009 1,594,500 2,086,643 1,586,643 76.04% 0 500,000
Renovation

Administrative Self Funding  Energy RetroFit Projects 40009 01406010 6/10/2009 1,924,565 1,920,144 1,920,144 100.00% 0 0

Administrative 10GS0023 A A Birch Closeout 40009 01407010 6/10/2009 2,691,700 1,358,477 1,358,477 100.00% 0 0

Administrative 09GS0015 Major Maintenance for 40009 01409010 6/10/2009 446,100 701,381 701,381 100.00% 0 0
Facilities

Administrative 10GS0026 Fulton Campus - Infrastructure, 40009 01410010 6/10/2009 24,603,119 25,553,119 25,553,119 100.00% 0 0
Construction, Closeout

Administrative 10GS0032 Metro Southeast 40009 01411010 6/10/2009 985,300 768,643 768,643 100.00% 0 0

Administrative 10ENO001 Temp Training E-911 40009 01413010 6/10/2009 548,642 548,642 548,642 100.00% 0 0

Administrative 09GS0019 Roofing Projects - Metro-wide 40009 01416010 6/10/2009 4,703,400 2,289,775 2,289,775 100.00% 0 0

Administrative 10GS0021 Fulton Campus - Additional 40009 01418010 6/10/2009 2,000,000 1,050,000 1,050,000 100.00% 0 0
Infrastructure Funds

Administrative Contg Recall ADM GSD Capt Recall 40011 01401211 6/10/2009 1,143,686 133,360 0 0.00% 0 133,360
Contingency

Administrative 09PD0007 Metro Northeast 40011 01410011 9/27/2010 16,000,000 16,000,000 16,000,000 100.00% 0 0

Administrative 11PR0O003 Hickory Hollow Project 40011 01411011 9/27/2010 18,000,000 17,997,991 17,997,991 100.00% 0 0

Administrative Contg Recall ADM Admin Projs Recall 40011 01412011 9/27/2010 0 150,327 121,120 80.57% 0 29,207

Administrative Contingency ADM GSD FY13 Cap 40013 01401013 6/19/2012 6,750,000 138,732 0 0.00% 0 138,732
Contingency

Administrative Contg Recall ADM Deferred Maint Recall 40013 01401313 6/19/2012 0 77,000 77,000 100.00% 0 0

Administrative Contg Recall EconDev Capitol View Recall 40013 01401413 6/19/2012 0 724,417 724,417 100.00% 0 0

Administrative Contingency ADM GSD FY14 Cap 40014 01401014 6/12/2013 9,000,000 15,000 0 0.00% 0 15,000
Contingency

Administrative Contg Recall ADM GSD Capt Recall 40014 01401214 6/12/2013 3,461,828 499,828 -251 -0.05% 0 500,079

Contingency




Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates

Inception through June 30, 2020

General Obligation Capital Projects Over $500,000

. Project
Dept Name CIB Project ID Project Name Fund # Busm'ess Approval |Original Budget Budget Amount Spent | % Spent [ Encmbrnc Bala.nc.e
Unit Amount Remaining
Date

Administrative Contingency ADM GSD FY15 Cap 40015 01401015 6/18/2014 5,000,000 0 0 0.00% 0 0
Contingency

Administrative Contingency  GSD Contingency - FY2016 40016 01401016 6/10/2015 7,000,000 4,351,066 0 0.00% 0 4,351,066

Administrative Contg Recall ADM GSD Capt Recall 40016 01401216 6/10/2015 0 104,239 0 0.00% 0 104,239
Contingency

Administrative 16FI0002 ADM Nash State Comm 40016 01405016 6/10/2015 1,000,000 1,000,000 1,000,000 100.00% 0 0
Donelson

Administrative 16FI0003 ADM Nash State Comm 40016 01406016 6/10/2015 1,000,000 1,000,000 1,000,000 100.00% 0 0
Madison

Administrative Contingency  GSD Contingency - FY2017 40017 01401017 6/22/2016 9,000,000 3,149,958 0 0.00% 0 3,149,958

Administrative Contingency GSD FY18 Cap Contingency 40018 01401018 6/14/2017 3,000,000 292,000 0 0.00% 0 292,000

Administrative 18FI0003 ADM Affordable Housing 40018 01403018 6/14/2017 25,000,000 25,000,000 256,364 1.03% 1,516,244 23,227,392

Administrative Contg Recall ADM GSD Capt Recall 40109 01406210 2/1/2016 1,346,982 1,346,982 0 0.00% 0 1,346,982
Contingency

Administrative Contingency  GSD Contingency - FY2013B 40113 01401113 2/1/2016 4,500,000 2,300,000 0 0.00% 0 2,300,000

Administrative Contg Recall ADM GSD Capt Recall 40113 01402313 2/1/2016 1,145,160 1,145,160 1,145,160 100.00% 0 0
Contingency - 2013B

Administrative Contg Recall ADM GSD Bridge Planning 40113 01421113 2/1/2016 0 200,000 185,175 92.59% 0 14,825

Administrative Contingency GSD FY18B Cap Contingency 40118 01401118 11/22/2017 1,500,000 163,125 0 0.00% 0 163,125

Administrative Contingency GSD FY19B Cap Contingency 40119 01401119 10/22/2018 7,003,400 6,003,400 0 0.00% 0 6,003,400

Administrative Contingency GSD FY20B Cap Contingency 40220 01431220 3/18/2020 6,000,000 6,000,000 0 0.00% 0 6,000,000

Administrative Contingency  USD Contingency - CF to FY10 48009 01402010 6/10/2009 3,743,730 322,115 0 0.00% 0 322,115

Administrative Contingency  USD Contingency - CF to FY11 48011 01402011 6/10/2009 1,735,000 35,000 6,879 19.65% 0 28,121

Administrative Contingency USD Contingency - FY2013B 48113 01481113 2/1/2016 1,500,000 977,000 0 0.00% 0 977,000

Administrative

Arts Commission Perc For Arts  Arts - 1% for the Arts Account 40009 41401010 6/10/2009 2,459,713 8,196,250 8,190,480 99.93% 7,093 -1,323 **

Arts Commission Perc For Arts  Arts - 1% for the Arts Account 40014 41404114 6/12/2013 360,000 360,000 276,410 76.78% 29,970 53,620

Arts Commission Perc For Arts  Arts - 1% for the Arts Account 40015 41404115 6/18/2014 141,066 141,066 0 0.00% 0 141,066
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Arts Commission Perc For Arts Arts - 1% for the Arts Account 40016 41404116 6/10/2015 8,934 848,934 0 0.00% 0 848,934

Arts Commission Perc For Arts  Arts - 1% for the Arts Account 40017 41404117 6/22/2016 795,000 835,000 0 0.00% 0 835,000

Arts Commission Perc For Arts  Arts - 1% for the Arts Account 40018 41404018 6/14/2017 433,000 433,000 0 0.00% 0 433,000

Arts Commission Perc For Arts  Arts - 1% for the Arts Account 40118 41404118 11/22/2017 721,300 721,300 0 0.00% 0 721,300

Arts Commission Perc For Arts One Percent for Arts 45014 41454114 6/12/2013 455,800 455,800 0 0.00% 0 455,800
Contingency - MNPS

Arts Commission Perc For Arts One Percent for Arts 45015 41454115 6/18/2014 540,000 540,000 0 0.00% 0 540,000
Contingency - MNPS

Arts Commission Perc For Arts One Percent for Arts 45016 41454116 6/10/2015 123,000 123,000 0 0.00% 0 123,000
Contingency - MNPS

Arts Commission Perc For Arts One Percent for Arts 45017 41454117 6/22/2016 1,324,100 1,641,600 0 0.00% 0 1,641,600
Contingency - MNPS

Arts Commission Perc For Arts One Percent for Arts 45018 41454018 6/14/2017 672,000 672,000 0 0.00% 0 672,000
Contingency - MNPS

Arts Comm Notes: ** Overage due to mis-applied payment is in the process of being reclassed to another 1% account.

Circuit Court Clerk 10CI0001 Traffic Violation Management 40009 23401010 6/10/2009 2,240,300 1,931,269 1,931,269 100.00% 0 0
System

Circuit Crt Clerk

Codes 13CA0001 KIVA System Upgrades 40013 33401013 6/19/2012 5,000,000 4,711,397 4,170,219 88.51% 134,325 406,853

Codes

District Energy System 07000002 DES Customer Connections 49107 68403010 9/27/2010 8,500,000 8,500,000 8,246,469 97.02% 102 253,429

District Energy System 07000001 DES Miscellaneous System 49109 68401010 6/10/2009 2,919,390 2,919,390 2,849,184 97.60% 1,245 68,961
Projects

District Energy System 08000001 DES Customer Connections and 49109 68402010 6/10/2009 2,410,000 2,410,000 1,047,758 43.48% 0 1,362,242
Repairs

District Energy System 16000004 DES FY16 Miscellaneous 49116 68401016 6/10/2015 26,000,000 25,284,478 1,575,424 6.23% 385,123 23,323,931

Service Projects
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DES

Election Commission 18EC0001 ELE Voting Machine 40119 05400119 10/22/2018 3,000,000 3,000,000 1,611,335 53.71% 8,500 1,380,165
Replacement

ELECTION COMMISSION

Fairgrounds 17FB0011 Fairgrounds Improvements 40017 62401017 6/22/2016 17,000,000 17,000,000 15,702,396 92.37% 1,045,791 251,813

Fairgrounds 19FB0001 BFC Buildings & Facilities 40019 62401019  9/5/2018 25,000,000 25,000,000 23,167,149 92.67% 2,896,037 -1,063,186
Improvements

FAIRGROUNDS NASHVILLE Notes: * Overage due to encumbrances. Negative balance will clear as actual payments are made.

Farmers Market 18FMO0005 FAR Farmers Mkt HVAC 40119 60402119 10/22/2018 1,200,000 1,200,000 1,158,231 96.52% 7,265 34,504
Replace

FARMERS MARKET

Finance 10FI0002 FIN Enterprise Financial Sys 40009 15401010 6/10/2009 2,755,881 2,755,881 2,755,881 100.00% 0 0

Finance 11FI0001 FIN Flood Related Projects 40011 15403011 9/27/2010 500,000 500,000 0 0.00% 0 500,000

Finance 11FI0001 Flood-Related Projects 40011 15404011 9/27/2010 5,000,000 3,550,000 3,550,000 100.00% 0 0

Finance 11FI0001 Public Works - Flood Capital 40011 15404211 9/27/2010 900,000 826,526 826,526 100.00% 0 0

Finance 18FI0001 FIN EBS Replacement 40018 15401018 6/14/2017 12,000,000 12,475,000 12,443,778 99.75% 30,258 964

Finance 18FI0001 FIN System Implementation 40018 15402018 6/14/2017 0 600,000 600,000 100.00% 0 0
Support

Finance 18FI0001 FIN System Implementation 40018 15403018 6/14/2017 0 400,000 400,000 100.00% 0 0
Support - MNPS

Finance 18FI0001 FIN EBS Replacement R12 40118 15401118 11/22/2017 6,000,000 6,000,000 6,000,000 100.00% 0 0

Finance 19FI0001 FIN Affordable Housing 40119 15401119 10/22/2018 25,000,000 25,000,000 5,752,313  23.01% 0 19,247,687
Commitment

Finance 18FI0001 FIN R12 Financial Software 40119 15402119 10/22/2018 4,000,000 5,000,000 4,985,906 99.72% 0 14,094

Finance 18FI0001 FIN R12 Financial Software - 40119 15403119 10/22/2018 600,000 600,000 600,000 100.00% 0 0
GG Backfill

Finance 18FI0001 FIN R12 Financial Software - 40119 15404119 10/22/2018 400,000 400,000 400,000 100.00% 0 0

MNPS Backfill
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Finance 20FI0001 FIN R12 Assessment & Phase 40220 15400220 3/18/2020 2,500,000 2,500,000 988,523 39.54% 530,557 980,920
2.1

Finance 10FI0001 FIN Emergency Response 40220 15401220 3/18/2020 4,000,000 4,000,000 0 0.00% 0 4,000,000
Funds

Finance 20IT0002 FIN ITS Emergency Response 40220 15402220 3/18/2020 1,000,000 1,000,000 0 0.00% 0 1,000,000
Funds

Finance 19PR0O001 FIN PAR Tornado Damage 40220 15406220 3/18/2020 1,204,000 1,204,000 0 0.00% 0 1,204,000
Funds

Finance 18FMO0005 FIN FAR Tornado Damage 40220 15413220 3/18/2020 732,000 732,000 0 0.00% 0 732,000
Funds

Finance 20GS0002 FIN GSR Bldgs Tornado 40220 15414220 3/18/2020 6,092,000 6,092,000 0 0.00% 0 6,092,000
Damage Funds

Finance 19GS0012 FIN POL Tornado Damage 40220 15415220 3/18/2020 500,000 500,000 0 0.00% 0 500,000
Funds

Finance 02PW020 FIN PW Tornado Damage 40220 15417220 3/18/2020 3,000,000 3,000,000 0 0.00% 0 3,000,000
Funds

Finance

Fire 09FD0001 Fire Dept - Master Plan 40009 32403010 6/10/2009 9,000,000 10,782,441 10,782,441 100.00% 0 0
Renovation

Fire 10FD0003 Fire Training Tower 40009 32404010 6/10/2009 2,300,000 700,000 700,000 100.00% 0 0

Fire 09FD0001 Fire Dept Master Plan 40011 32403011 9/27/2010 7,500,000 7,500,000 7,500,000 100.00% 0 0

Fire Contg Recall 3800 Charlotte Move 40011 32404011 9/27/2010 860,000 860,000 100.00% 0 0

Fire 12GS0014 Fire Dept - Master Plan 40013 32403013 6/19/2012 12,000,000 12,000,000 12,000,000 100.00% 0 0
Implementation

Fire 12GS0014 Fire Department Master Plan 40014 32403014 6/12/2013 10,000,000 10,000,000 10,000,000 100.00% 0 0

Fire 12GS0014 FIR Master Plan 40015 32401015 6/18/2014 10,000,000 9,842,000 9,646,865 98.02% 80,328 114,807
Implementation

Flre 15FD0003 FIR Major Equipment / Mini 40015 32402015 6/18/2014 2,000,000 2,000,000 2,000,000 100.00% 0 0
Pumper

Fire 16FD0001 FIR Master Plan 40016 32401016 6/10/2015 10,000,000 10,000,000 7,190,736  71.91% 2,776,989 32,275
Implementation

Fire 16FD0001 FIR Replace Stations 2 & 25 40220 32400220 3/18/2020 1,250,000 1,250,000 0 0.00% 0 1,250,000

Fire 10FD0001 FIR USD Station 35 48009 32405010 6/10/2009 2,000,000 2,000,000 2,000,000 100.00% 0 0
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Fire

General Hospital 14GH0001 STAR System Upgrade - 40014 67401014 6/12/2013 2,300,000 2,300,000 2,300,000 100.00% 0 0
Hospital Authority

General Hospital 14GH0001 GHO IT System Replace / 40015 67401015 6/18/2014 1,200,000 1,200,000 1,200,000 100.00% 0 0
McKesson

General Hospital 11GH0002 GHO Medical Equipment 40015 67402015 6/18/2014 1,800,000 1,800,000 1,800,000 100.00% 0 0

General Hospital 16GH0005 GHO Maintenance / 40016 67401016 6/10/2015 3,000,000 3,000,000 3,000,000 100.00% 0 0
Renovation / Equipment

General Hospital 17GH0009 GHO Misc Equipment / 40017 67401017 6/22/2016 5,000,000 5,000,000 5,000,000 100.00% 0 0
Upgrades

General Hospital 17GH0009 GHO Misc Repairs / 40119 67401119 10/22/2018 2,400,000 2,400,000 2,004,663 83.53% 0 395,337
Maintenance / Equipment

General Hospital

General Services 11GS0016 Howard Campus FF&E 40011 10401011 9/27/2010 3,000,000 3,000,000 3,000,000 100.00% 0 0

General Services 10GS0006 Clifford Allen Bldg Renovation 40011 10402011 9/27/2010 2,000,000 2,206,779 2,206,779 100.00% 0 0

General Services 09GS0015 Misc. Building Improvments 40011 10403011 9/27/2010 4,750,000 4,750,000 4,750,000 100.00% 0 0

General Services 11BE0002 Highland Heights Renovation 40011 10404011 9/27/2010 10,000,000 10,000,000 10,000,000 100.00% 0 0

General Services 02PW020 North Nashville Infrastructure 40011 10405011 9/27/2010 3,670,000 3,680,000 3,680,000 100.00% 0 0

General Services 13GS0014 Misc Building Improvements 40013 10403013 6/19/2012 10,000,000 12,125,000 12,125,000 100.00% 0 0

General Services 12GS0005 Upgrade Weather Warning 40013 10405013 6/19/2012 2,000,000 1,997,505 1,997,505 100.00% 0 0
System

General Services 09GS0019 Misc Building Improvements 40014 10403014 6/12/2013 18,500,000 19,823,652 19,823,652 100.00% 0 0

General Services 14GS0010 One Stop Permit Center 40014 10410014 6/12/2013 3,000,000 2,616,039 2,615,940 100.00% 0 99

General Services 02PR0O12 North Nashville Greenway 40014 10412014 6/12/2013 5,600,000 5,600,000 5,600,000 100.00% 0 0

General Services 09GS0019 GSR Roofing / Building 40015 10401015 6/18/2014 7,000,000 6,393,013 6,393,013 100.00% 0 0
Maintenance

General Services 15GS0012 GSR Energy Improvements 40015 10402015 6/18/2014 4,000,000 3,515,263 3,352,235 95.36% 31,483 131,545

General Services 15GS0021 GSR Judicial Campus Master 40015 10403015 6/18/2014 1,500,000 1,500,000 1,500,000 100.00% 0 0

Plan
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General Services 14GS0015 GSR Farmers Market Upgrade 40015 10404015 6/18/2014 500,000 500,000 500,000 100.00% 0 0
General Services 15GS0011 GSR Police / Fire Training 40015 10405015 6/18/2014 1,000,000 1,000,000 1,000,000 100.00% 0 0
Academy
General Services 16GS0012 GSR South Nashville HeadStart 40016 10401016 6/10/2015 500,000 23,945 23,945 100.00% 0 0
Study
General Services 16GS0011 GSR Nashville International 40016 10402016 6/10/2015 750,000 730,000 730,000 100.00% 0 0
Academy
General Services 09GS0019 GSR Building Rehab / 40016 10403016 6/10/2015 6,750,000 6,322,000 6,322,000 100.00% 0 0
Maintenance
General Services 16GS0013 GSR DCSO Jail / CJC Renovation 40016 10404016 6/10/2015 113,400,000 112,040,000 112,008,534 99.97% 31,466 0
General Services 16GS0013 GSR CJC Relocate-Leases 40016 10406016 6/10/2015 0 50,000 50,000 100.00% 0 0
General Services 16GS0013 GSR CIC Relocate-IT Equip 40016 10407016 6/10/2015 0 1,054,610 1,054,610 100.00% 0 0
General Services 16GS0013 GSR CJC Relocate-Move 40016 10408016 6/10/2015 0 240,413 240,413 100.00% 0 0
General Services 16PW0020 GSR LIB Parking Garage 40016 10409016 6/10/2015 1,800,000 1,800,000 1,800,000 100.00% 0 0
Upgrade
General Services 17GS0016 GSR Police Headquarters 40017 10401017 6/22/2016 26,668,400 26,668,400 26,647,843 99.92% 610 19,947
General Services 17GS0018 GSR Sheriff Admin Offices 40017 10403017 6/22/2016 19,081,000 19,081,000 18,440,566 96.64% 478,376 162,058
General Services 17GS0012 GSR Major Fleet 40017 10404017 6/22/2016 15,000,000 15,000,000 14,564,814 97.10% 435,186
General Services 16FD0001 GSR New Firehalls 40017 10405017 6/22/2016 9,635,000 9,635,000 9,023,643 93.65% 579,298 32,059
General Services 17GS0011 GSR Criminal Justice Center 40017 10406017 6/22/2016 19,419,000 20,000,000 20,000,000 100.00% 0 0
General Services 17GS0017 GSR A A Birch Renovate 40017 10407017 6/22/2016 2,939,000 2,939,000 1,516,348 51.59% 3,000 1,419,652
General Services 17FM0029 GSR Farmers Market 40017 10408017 6/22/2016 3,000,000 3,000,000 2,850,005 95.00% 0 149,995
General Services 17GS0005 GSR Misc Building Repairs 40017 10409017 6/22/2016 5,000,000 5,000,000 2,805,527 56.11% 1,319,764 874,709
General Services 17JC0013 GSR Juvenile Justice Ctr MPlan 40017 10411017 6/22/2016 1,000,000 1,000,000 690,524 69.05% 24,296 285,180
General Services 17GS0016 GSR Police Headquarters-ITS 40017 10441017 6/22/2016 1,331,600 1,331,600 1,263,822 94.91% 69,551 -1,773
General Services 17GS0018 GSR Sheriff Admin Offices-ITS 40017 10443017 6/22/2016 919,000 919,000 1,061 0.12% 697,587 220,352
General Services 18GS0005 GSR Fleet Additions / 40018 10401018 6/14/2017 5,000,000 5,000,000 4,999,735 99.99% 0 265
Replacements
General Services 18GS0008 GSR ECC / JIC Centers - 40018 10402018 6/14/2017 2,000,000 1,680,000 441,693 26.29% 13,340 1,224,967

Planning / Design
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General Services 18GS0020 GSR Public Works Relocation 40018 10403018 6/14/2017 500,000 820,000 794,574  96.90% 21,390 4,036

General Services 10GS0016 GSR OFM CP 4% New/Rpl 40114 10401114 6/12/2013 15,000,000 15,000,000 14,981,528 99.88% 0 18,472
Vehicles

General Services 17GS0011 GSR CJC-Develop & Relocation 40118 10401118 11/22/2017 17,684,300 17,684,300 17,684,300 100.00% -1,934 1,934

General Services 18GS0010 GSR Female Housing - CIC 40118 10402118 11/22/2017 8,161,000 8,161,000 8,161,000 100.00% 0 0
Project

General Services 17GS0016 GSR New Police Hdqtrs - 40118 10403118 11/22/2017 7,032,200 7,032,200 7,032,027 100.00% 0 173
Murfreesboro Road

General Services 18GS0012 GSR Police Data Center - ITS 40118 10404118 11/22/2017 5,223,000 5,223,000 5,223,000 100.00% 0 0

General Services 18GS0011 GSR Family Justice Center - 40118 10405118 11/22/2017 6,458,500 6,964,075 6,964,075 100.00% 0 0
Additional Floor

General Services 18GS0009 GSR Demolition of Jerry 40118 10406118 11/22/2017 1,000,000 1,000,000 1,000,000 100.00% 0 0
Newsome Site

General Services 18GS0013 GSR Relocation Services 40118 10407118 11/22/2017 1,550,000 1,550,000 1,115,679 71.98% 184,302 250,019

General Services 19GS0018 GSR CJC Construction 40119 10401119 10/22/2018 10,000,000 10,000,000 9,994,757 99.95% -3,375 8,618
Contingency

General Services 19GS0011 GSR Voting Machine 40119 10402119 10/22/2018 1,800,000 1,800,000 1,798,033 99.89% 9,403 -7,436
Warehouse

General Services 19GS0015 GSR ECC Power Supply 40119 10403119 10/22/2018 5,000,000 5,000,000 3,261,302 65.23% 754,113 984,585
Upgrades

General Services 19GS0018 GSR Police Headqtrs / FJC - 40119 10404119 10/22/2018 17,000,000 17,000,000 16,748,978 98.52% 227,460 23,562
Construction Contingency

General Services 19GS0010 GSR McGruder Ctr - 40119 10405119 10/22/2018 2,200,000 2,200,000 18,480 0.84% 0 2,181,520
Renovation & Upgrades

General Services 19GS0002 GSR Replace Heavy Fleet 40119 10406119 10/22/2018 15,000,000 15,000,000 12,019,880 80.13% 0 2,980,120

General Services 19GS0007 GSR Donelson Library 40119 10407119 10/22/2018 15,000,000 15,000,000 83,547 0.56% 8,875 14,907,578

General Services 19GS0017 GSR Sheriff's Headquarters 40220 10400220 3/18/2020 17,200,000 17,200,000 0 0.00% 15,158,325 2,041,675

General Services 10FI0001 GSR CJC Closeout 40220 10402220 3/18/2020 5,800,000 5,800,000 4,098,596 70.67% 0 1,701,404

General Services 20GS0003 GSR Fleet Replacement 40220 10403220 3/18/2020 3,110,000 3,110,000 0 0.00% 0 3,110,000

General Services 20GS0002 GSR Major Maintenance 40220 10404220 3/18/2020 1,270,000 1,270,000 0 0.00% 0 1,270,000

General Services 19GS0006 GSR POL Murfreesboro Rd 40220 10405220 3/18/2020 1,000,000 1,000,000 0 0.00% 0 1,000,000

Precinct
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General Services 10GS0002 Radio Infrastructure 40401 10440401 9/27/2010 18,000,000 22,547,869 22,547,869 100.00% 0 0
Improvements and Equipment

General Services 16GS0007 GSR RS Radio Replacements 40402 10440402 6/10/2015 8,000,000 8,000,000 7,748,471 96.86% 237,462 14,067

General Services FY11 USD GSR LIB Parking Garage 48011 10481011 9/27/2010 1,200,000 1,200,000 1,200,000 100.00% 0 0

Contg Upgrade

General Services Notes: * Overage due to encumbrances. Negative balance will clear as actual payments are made.

Health 12HD0001 Lentz Health Center 40113 38401113 2/12/2013 28,000,000 29,533,841 29,533,841 100.00% 0 0

Health 19GS0008 HEA Replace Woodbine Clinic- 40220 38400220 3/18/2020 1,000,000 1,000,000 0 0.00% 0 1,000,000
Planning

Health

ITS 10I1T0001 Construction Projects 40009 14401010 6/10/2009 4,597,300 4,597,300 4,597,154 100.00% 0 146

ITS 08IT0011 Exchange / Directory Service 40009 14402010 6/10/2009 917,689 917,749 917,745 100.00% 0 4

ITS 10I1T0017 Disaster Recovery Back-up Site 40009 14403010 6/10/2009 860,000 860,001 858,363 99.81% 0 1,638

ITS 10I1T0018 Enterprise Services 40009 14404010 6/10/2009 1,008,367 1,508,367 1,008,367 66.85% 0 500,000

ITS 10I1T0019 Howard Office Building Data 40009 14406010 6/10/2009 4,820,760 4,820,760 4,820,760 100.00% 0 0
Center

ITS 09IT0001 Network Info Security 40009 14410010 6/10/2009 854,776 854,716 852,911 99.79% 55 1,750

ITS 111T0012 ITS Construction 40011 14401011 9/27/2010 2,556,000 2,564,568 2,564,568 100.00% 0 0

ITS 111T0008 Replace End-of-Life Equipment 40011 14402011 9/27/2010 2,031,000 2,031,000 2,027,307 99.82% 1,767 1,926

ITS 111T0011 Enterprise Agreement 40011 14403011 9/27/2010 4,500,000 4,495,251 4,495,251 100.00% 0 0

ITS 111T0013 EBS / IProcurement 40011 14404011 9/27/2010 1,690,000 1,690,000 1,690,000 100.00% 0 0
Improvements

ITS 12I1T0001 Construction - Data / Voice 40013 14401013 6/19/2012 1,206,000 1,206,000 1,206,000 100.00% 0 0

ITS 12I1T0006 Upgrade EoL SONET Network 40013 14402013 6/19/2012 4,672,000 4,626,210 4,626,210 100.00% 0 0
Infrastructure

ITS 12I1T0010 Storage Area Network 40013 14403013 6/19/2012 1,300,000 1,300,000 1,300,000 100.00% 0 0
Upgrades

ITS 12I1T0013 Employee Self Service Portal 40013 14407013 6/19/2012 614,800 614,800 614,800 100.00% 0 0
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ITS 141T0001 Date and Voice for 40014 14401014 6/12/2013 1,176,000 1,176,000 1,176,000 100.00% 0 0
Construction Projects

ITS 141T0002 Upgrade EBS 40014 14402014 6/12/2013 3,000,000 7,087,000 7,080,332 99.91% 6,668 0

ITS 12|T0001 ITS Midtown Hills Prec - Tech 40014 14412014 6/12/2013 592,000 602,945 602,945 100.00% 0 0

ITS 15IT0005 ITS End of Life Telephone 40015 14402015 6/18/2014 1,200,000 1,200,000 1,200,000 100.00% 0 0
Systems

ITS 15/T0003 ITS End of Life Networks 40015 14403015 6/18/2014 2,200,000 1,450,000 1,450,000 100.00% 0 0

ITS 15IT0006 ITS Data & Voice for Projects 40015 14404015 6/18/2014 600,000 600,000 600,000 100.00% 0 0

ITS 15/T0008 ITS WEBudget Replacement 40015 14405015 6/18/2014 1,000,000 1,000,000 1,000,000 100.00% 0 0

ITS 15IT0006 ITS North Nashville 40015 14406015 6/18/2014 1,900,000 1,900,000 1,900,000 100.00% 0 0
Infrastructure

ITS 15IT0005 ITS End of Life Telephone 40016 14401016 6/10/2015 2,200,000 2,200,000 2,149,758 97.72% 48,967 1,275
Systems

ITS 15IT0006 ITS Data & Voice for Projects 40016 14402016 6/10/2015 993,000 993,000 993,000 100.00% 0 0

ITS 161T0002 ITS Computer Network 40016 14403016 6/10/2015 807,000 807,000 807,000 100.00% 0 0
Monitoring

ITS 15IT0006 ITS New CIC Jail 40016 14406016 6/10/2015 2,119,000 1,360,000 1,360,000 100.00% 0 0

ITS 15IT0006 ITS POL Data Center Relocation 40016 14407016 6/10/2015 2,093,000 2,093,000 2,092,946 100.00% 0 54

ITS 15IT0006 ITS POL Temporary Relocations 40016 14408016 6/10/2015 976,000 797,691 730,307 91.55% 0 67,384

ITS 171T0024 ITS Communication Tower 40017 14401017 6/22/2016 3,000,000 3,000,000 2,995,267 99.84% 4,733 0
Repair

ITS 171T0022 ITS EBS/iProcurement 40017 14402017 6/22/2016 600,000 615,042 615,042 100.00% 0 0
Assessmnt

ITS 15IT0006 ITS Data & Voice for Projects 40017 14403017 6/22/2016 1,400,000 1,400,000 1,375,964 98.28% 7,402 16,634

ITS 171T0004 ITS Fiberoptic Cabling Expans 40017 14405017 6/22/2016 500,000 500,000 420,948 84.19% 71,239 7,813

ITS 161T0002 ITS Ntwrk 40017 14407017 6/22/2016 1,176,000 1,176,000 1,176,000 100.00% 0 0
Monitor/Troubleshoot

ITS 161T0O004 ITS Telecomm Tracking System 40017 14408017 6/22/2016 570,000 570,000 570,000 100.00% 0 0

ITS 171T0008 ITS Hyperion Budget Sys Ph Il 40017 14410017 6/22/2016 500,000 500,000 500,000 100.00% 0 0

ITS 171T0023 ITS Content Mgmt System 40017 14414017 6/22/2016 500,000 500,000 500,000 100.00% 0 0
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ITS 18IT0004 ITS Oracle - Databases & 40018 14402018 6/14/2017 3,510,000 3,510,000 3,510,000 100.00% 0 0
Mware

ITS 171T0004 ITS Expand Private Fiberoptic 40118 14402118 11/22/2017 774,000 774,000 410,215 53.00% 315,165 48,620
Cable

ITS 18IT0007 ITS Microsoft Forefront 40118 14403118 11/22/2017 720,000 720,000 647,070 89.87% 0 72,930
Identity Manager Software

ITS 15IT0006 ITS Construction & Tech 40119 14401119 10/22/2018 2,100,000 2,100,000 1,967,341 93.68% 132,659 0
Projects

ITS 171T0004 ITS Fiberoptic Cable Network 40119 14402119 10/22/2018 1,200,000 1,200,000 95,556 7.96% 0 1,104,444

ITS 191TO009 ITS Mgmt Security Info & Event 40119 14405119 10/22/2018 572,600 572,600 570,213 99.58% 0 2,387
Management

ITS 18IT0001 ITS 800MHz Radio System 40119 14406119 10/22/2018 1,918,000 1,918,000 488,145 25.45% 1,059,116 370,739
Expand & Upgrade

ITS

JIS 10J10001 OJIES System 40009 29401010 6/10/2009 1,213,900 509,854 509,854 100.00% 0 0

JIS

Library 09PLO001 Goodlettsuville Library 40009 39401010 6/10/2009 5,242,880 5,242,874 5,242,874 100.00% 0 0

Library 11PLO001 Bellevue Library - Planning / 40011 39401011 9/27/2010 1,000,000 1,081,683 1,081,683 100.00% 0 0
Land Acquisition

Library 12GS0011 Bellevue Library - Construction 40013 39401013 6/19/2012 9,500,000 8,932,124 8,928,732 99.96% 0 3,392
and Equipping

Library 97PL0O01 Archives Planning 40013 39401113 6/19/2012 500,000 500,000 500,000 100.00% 0 0

Library 97PL0O01 Archive Renovation - Main 40013 39401213 6/19/2012 2,000,000 1,939,867 1,939,862 100.00% 0 5
Library

Library 07PLO001 Library - Miscellaneous 40014 39401014 6/12/2013 4,000,000 3,999,736 3,999,736 100.00% 0 0
Maintenance Projects

Library 14PLO001 Limitless Library - Middle 40014 39402014 6/12/2013 1,000,000 1,000,000 1,000,000 100.00% 0 0
Schools Project

Library 07PWO0001 LIB Miscellaneous 40015 39401015 6/18/2014 4,000,000 4,421,717 4,421,717 100.00% 0 0
Maintenance

Library 14PW0001 LIB Limitless Library Upgrades 40015 39402015 6/18/2014 1,000,000 1,000,000 1,000,000 100.00% 0 0
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Library 15GS0009 LIB Miscellaneous 40016 39401016 6/10/2015 2,000,000 1,992,061 1,992,061 100.00% 0 0
Maintenance

Library 14PLO001 LIB Limitless Library Upgrades 40016 39402016 6/10/2015 1,000,000 1,000,000 1,000,000 100.00% 0 0

Library 17GS0020 LIB Maintenance 40017 39401017 6/22/2016 4,000,000 4,000,000 3,851,083 96.28% 3,743 145,174

Library 17GS0019 LIB New Donelson Library 40017 39402017 6/22/2016 5,838,000 5,838,000 4,758,702 81.51% 957,417 121,881

Library 15IT0006 LIB New Donelson Library-ITS 40017 39442017 6/22/2016 162,000 162,000 0 0.00% 0 162,000

Library 17PLO001 LIB Planning - Hadley Park 40018 39401018 6/14/2017 500,000 500,000 16,436 3.29% 28,564 455,000
Branch

Library 18PLO003 LIB Facilities Master Plan 40118 39401118 11/22/2017 2,000,000 2,000,000 1,806,765 90.34% 0 193,235

Library 18PLO003 LIB Library Main - Renovations 40119 39402119 10/22/2018 500,000 500,000 454,276  90.86% 16,252 29,472

Library

MAC 07AC0018 MAC Repairs / Major 40018 75401018 2,500,000 2,500,000 2,495,469 99.82% 4,531 0
Maintenance

MAC

MDHA 12HA0001 MDHA Affordable Housing 40016 77401016 6/10/2015 4,000,000 4,000,000 4,000,000 100.00% 0 0
Infrastructure

MDHA 17HA0002 MDHA Infrastructure Improv- 40017 77401017 6/22/2016 7,000,000 7,000,000 7,000,000 100.00% 0 0
Hsg

MDHA 09HA0002 African American Museum - 40209 77411010 6/10/2009 10,000,000 8,987,947 8,908,487 99.12% 0 79,460
Capital Allocation

MDHA

MNPS MNPS Schools - FY10 Capital 45009 01403109 6/10/2009 2,000,000 2,700,862 2,700,862 100.00% 0 0

Contingency Contingency

MNPS 03BE0012 ADA Compliance 45009 80408009 6/10/2009 2,000,000 3,152,029 3,152,029 100.00% 0 0

MNPS 03BE0055 Maintenance Emergencies 45009 80414009 6/10/2009 3,500,000 9,172,088 9,160,394 99.87% 0 11,694

MNPS MNPS Schools - FY11 Capital 45011 01403111 9/27/2010 2,000,000 2,000,000 2,000,000 100.00% 0 0

Contingency Contingency
MNPS 03BE0053 MNPS Misc. Construction 45011 80405011 9/27/2010 1,242,222 1,280,378 1,280,378 100.00% 0 0

Projects
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MNPS MNPS Schools - FY13 Capital 45013 01411013 6/19/2012 3,000,000 177,009 177,009 100.00% 0 0
Contingency Contingency

MNPS 04BE0006 Antioch Middle Renovation 45013 80404313 6/19/2012 11,000,000 10,623,826 10,623,826 100.00% 0 0

MNPS 03BE0002 Norman Binkley Renovation 45013 80404413 6/19/2012 6,500,000 7,167,603 7,167,603 100.00% 0 0

MNPS 13BE0045 John Early Middle School 45013 80404513 6/19/2012 3,700,000 1,890,116 1,890,116 100.00% 0 0
Renovation

MNPS 13BE0O015 Julia Green Elementary Land 45013 80404713 6/19/2012 1,000,000 1,002,298 1,002,298 100.00% 0 0
Purchase / Expansion

MNPS 03BE0034 Joelton Middle School 45013 80404813 6/19/2012 6,900,000 8,364,861 8,364,861 100.00% 0 0
Renovation

MNPS 13BE0013 A Z Kelley Elementary 45013 80404913 6/19/2012 2,600,000 2,475,366 2,475,366 100.00% 0 0
Renovation

MNPS 12BE0O007 Antioch Land for New 45013 80405113 6/19/2012 1,100,000 1,012,368 1,012,368 100.00% 0 0
Elementary and Middle School

MNPS 13BE0O030 Henry Oliver Middle School 45013 80405213 6/19/2012 3,700,000 3,301,894 3,301,894 100.00% 0 0
Renovation

MNPS 04BE0030 Rose Park Middle School 45013 80405313 6/19/2012 8,500,000 8,204,734 8,204,734 100.00% 0 0
Renovation

MNPS 09BE0030 Hume Fogg Gym Addition and 45013 80405413 6/19/2012 7,900,000 8,149,276 8,149,276 100.00% 0 0
Land Purchase

MNPS 03BE0056 Stratford High School 45013 80405513 6/19/2012 20,100,000 22,631,078 22,624,427 99.97% 6,651 0
Renovation

MNPS 03BE0055 MNPS Miscellaneous 45013 80405613 6/19/2012 3,000,000 3,000,000 3,000,000 100.00% 0 0
Maintenance Projects

MNPS 03BE0053 MNPS Miscellaneous 45013 80405713 6/19/2012 6,000,000 4,373,925 4,373,925 100.00% 0 0
Construction Projects

MNPS MNPS Schools - FY14 Capital 45014 01411014 6/12/2013 4,000,000 0 0 0.00% 0 0

Contingency Contingency

MNPS 13BE0043 Smith Springs Elementary - 45014 80404314 6/12/2013 16,899,000 17,681,669 17,681,669 100.00% 0 0
New

MNPS 13BE0014 Granbery Elementary - 12 45014 80404414 6/12/2013 3,079,000 2,838,096 2,838,096 100.00% 0 0

Classroom Addition
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MNPS 14BE0020 Madison Middle School - 12 45014 80404514 6/12/2013 3,105,000 2,466,111 2,466,111 100.00% 0 0
Classroom Addition

MNPS 13BE0019 Maxwell Elementary - 12 45014 80404714 6/12/2013 3,079,000 2,557,353 2,557,353 100.00% 0 0
Classroom Addition

MNPS 13BE0035 Shayne Elementary - 12 45014 80404814 6/12/2013 3,079,000 2,578,596 2,578,596 100.00% 0 0
Classroom Addition

MNPS 14BE0035 Waverly-Belmont Elementary - 45014 80404914 6/12/2013 8,500,000 10,877,571 10,877,571 100.00% 0 0
Addition/Renovation

MNPS 03BE0026 Goodlettsville Middle School - 45014 80405014 6/12/2013 20,176,000 20,125,748 20,125,733 100.00% 0 15
Replacement

MNPS 14BE0024 McGavock High School - Fire 45014 80405214 6/12/2013 750,000 513,678 513,678 100.00% 0 0
Safety Improvements

MNPS 03BE0057 Technology Improvements 45014 80405314 6/12/2013 10,000,000 7,374,355 7,374,202 100.00% 91 62

MNPS 03BE0O005 Bus Replacements - Mandatory 45014 80405414 6/12/2013 3,000,000 3,000,000 3,000,000 100.00% 0 0

MNPS 13BE0041 ADA Compliance / 45014 80405514 6/12/2013 1,000,000 1,000,000 1,000,000 100.00% 0 0
Accommodations

MNPS 14BE0037 Asbestos Environment 45014 80405614 6/12/2013 1,000,000 999,352 999,344 100.00% 8 0
Abatement

MNPS 14BE0038 Asphalt Paving 45014 80405714 6/12/2013 1,000,000 1,000,000 1,000,000 100.00% 0 0

MNPS 14BE0039 Casework Furniture Lab 45014 80405814 6/12/2013 1,000,000 1,618,878 1,618,878 100.00% 0 0
Upgrades

MNPS 14BE0042 Emergency Maintenance - 45014 80405914 6/12/2013 1,158,000 3,081,648 3,081,648 100.00% 0 0
Entry Vestibules

MNPS 14BE0045 HVAC Upgrades and 45014 80406014 6/12/2013 5,400,000 4,667,605 4,654,046 99.71% 0 13,559
Replacements

MNPS 14BE0048 Plumbing Repairs and Boiler 45014 80406114 6/12/2013 2,500,000 2,499,729 2,499,729 100.00% 0 0
Upgrades

MNPS 03BE0053 Roof Repairs and 45014 80406214 6/12/2013 3,000,000 3,000,344 3,000,344 100.00% 0 0
Replacements

MNPS 14BE0049 Security Upgrades 45014 80406314 6/12/2013 5,000,000 4,752,924 4,750,709 99.95% 2,215 0

MNPS 14BE0050 HS Track Upgrades 45014 80406514 6/12/2013 1,000,000 617,126 617,126 100.00% 0 0
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MNPS 14BE0042 Emergency Maintenance 45014 80406914 6/12/2013 600,000 603,369 603,369 100.00% 0 0
Projects

MNPS 14BE0042 MNPS Omnibus Projects 45014 80407014 6/12/2013 3,702,800 3,702,800 3,702,800 100.00% 0 0

MNPS MNPS Schools - FY15 Capital 45015 01411015 6/18/2014 4,000,000 0 0 0.00% 0 0

Contingency Contingency

MNPS 13BE0046 MNPS Glencliff Elem Addition 45015 80404015 6/18/2014 3,700,000 3,900,785 3,900,785 100.00% 0 0

MNPS 14BE0030 MNPS Overton Cluster Elem 45015 80404215 6/18/2014 14,110,000 2,763,820 2,235,345 80.88% 15,047 513,428

MNPS 14BE0021 MNPS Ruby Major Elem 45015 80404315 6/18/2014 3,500,000 3,916,812 3,896,049 99.47% 0 20,763
Addition

MNPS 15BE0004 MNPS MLK Magnet Addition 45015 80404415 6/18/2014 6,900,000 8,801,086 8,735,077 99.25% 66,009 0

MNPS 03BEO003 MNPS Bordeaux Demolition / 45015 80404515 6/18/2014 990,000 1,058,756 1,053,092 99.47% 0 5,664
Pre-K

MNPS 15BE0002 MNPS Cane Ridge Elem Land 45015 80404715 6/18/2014 650,000 650,000 650,000 100.00% 0 0

MNPS 14BE0013 MNPS Glenview Elem Addition 45015 80404815 6/18/2014 4,200,000 4,797,486 4,797,486 100.00% 0 0

MNPS 03BE0032 MNPS Hume-Fogg HS 45015 80404915 6/18/2014 23,000,000 24,426,089 24,397,299 99.88% 28,790 0
Renovation

MNPS 03BEO060 MNPS Tusculum Elem 45015 80405015 6/18/2014 17,300,000 15,453,190 14,989,217 97.00% 137,972 326,001
Renovation

MNPS 15BE0005 MNPS Pre-K Casa Azafran 45015 80405115 6/18/2014 650,000 907,606 907,606 100.00% 0 0

MNPS 03BEO057 MNPS Technology 45015 80405315 6/18/2014 15,000,000 15,064,712 15,064,712 100.00% 0 0

MNPS 03BEO005 MNPS Bus / Vehicle 45015 80405415 6/18/2014 10,000,000 10,000,000 10,000,000 100.00% 0 0
Replacements

MNPS 13BE0041 MNPS ADA Compliance 45015 80405515 6/18/2014 800,000 823,998 823,998 100.00% 2,032 -2,032 *
Maintenance / Upgrades

MNPS 14BE0037 MNPS Asbestos / 45015 80405615 6/18/2014 600,000 603,926 599,935 99.34% 0 3,991
Environmental Upgrades

MNPS 14BE0047 MNPS Music Makes Us 45015 80405915 6/18/2014 420,000 526,759 526,759 100.00% 0 0

MNPS 15BE0011 MNPS Maintenance - Steam 45015 80406215 6/18/2014 1,500,000 1,473,069 1,469,711 99.77% 3,358 0
Water Sewer

MNPS 15BE0011 MNPS Maintenance - HVAC 45015 80406315 6/18/2014 500,000 499,171 499,171 100.00% 0 0

Chillers Controls




Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates

Inception through June 30, 2020

General Obligation Capital Projects Over $500,000

. Project
Dept Name CIB Project ID Project Name Fund # Busm'ess Approval |[Original Budget Budget Amount Spent | % Spent | Encmbrnc Bala.nc.e
Unit Date Amount Remaining

MNPS 15BE0011 MNPS Maintenance - Steam 45015 80406415 6/18/2014 1,000,000 1,019,061 1,019,061 100.00% 0 0
Boiler Replacements

MNPS 14BE0O039 MNPS Caseworks / Furniture / 45015 80406515 6/18/2014 800,000 770,312 760,312 98.70% 10,000 0
Lab Upgrades

MNPS 14BE0042 MNPS Emergency Maint / 45015 80406615 6/18/2014 1,200,000 661,915 661,915 100.00% 0 0
Entry Vestibules

MNPS 03BE0053 MNPS Roof Replacements 45015 80406715 6/18/2014 1,700,000 1,730,606 1,730,606 100.00% 0 0

MNPS 14BE0O030 MNPS Crieve Hall ES - Options 45015 80406815 6/18/2014 5,500,000 4,732,000 4,732,000 100.00% 0 0

MNPS 14BE0O030 MNPS N Binkley ES - Options 45015 80406915 6/18/2014 7,100,000 7,425,293 7,425,293 100.00% 0 0

MNPS MNPS ADM MNPS FY16 Capital 45016 01411016 6/10/2015 4,000,000 0 0 0.00% 0 0

Contingency Contingency

MNPS 15BE0004 MNPS MLK Renovation and 45016 80404416 6/10/2015 30,000,000 31,520,000 31,456,889 99.80% 63,111 0
Additions

MNPS 16BE0019 MNPS Interior Building 45016 80404916 6/10/2015 456,000 552,452 497,281 90.01% 0 55,171
Improvements

MNPS 13BE0041 MNPS ADA Compliance 45016 80405116 6/10/2015 500,000 500,000 500,000 100.00% 0 0

MNPS 16BE0022 MNPS Exterior Building 45016 80405216 6/10/2015 1,174,000 1,166,461 1,166,461 100.00% 0 0
Improvements

MNPS 16BE0018 MNPS Nashville School of the 45016 80405316 6/10/2015 1,500,000 1,500,000 31,625 2.11% 1,468,375 0
Arts - Planning and Design

MNPS 16BE0011 MNPS Hillsboro HS - Planning 45016 80405416 6/10/2015 1,750,000 1,776,544 1,743,633 98.15% 32,911 0
and Design

MNPS 16BE0013 MNPS Hillwood HS - Planning 45016 80405516 6/10/2015 1,750,000 1,754,113 1,754,113 100.00% 0 0
and Design

MNPS 14BE0041 MNPS Electrical Upgrades 45016 80405616 6/10/2015 1,773,000 1,826,335 1,822,055 99.77% 4,280 0

MNPS 16BE0020 MNPS Early Learning Center - 45016 80405716 6/10/2015 2,000,000 2,306,802 2,306,182 99.97% 0 620
Southeast

MNPS 14BE0042 MNPS Emergency Construction 45016 80405916 6/10/2015 2,300,000 2,372,458 2,295,722 96.77% 77,004 -268
and Contingency

MNPS 14BE0032 MNPS Pennington ES Upgrades 45016 80406116 6/10/2015 4,000,000 3,400,000 3,400,000 100.00% 0 0
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MNPS 14BE0045 MNPS HVAC Upgrades 45016 80406216 6/10/2015 4,100,000 4,099,679 4,079,729 99.51% 19,950 0

MNPS 03BE0054 MNPS Rosebank ES 45016 80406316 6/10/2015 6,000,000 7,500,000 7,495,224  99.94% 816 3,960
Renovations

MNPS 03BE0057 MNPS Technology 45016 80406416 6/10/2015 10,000,000 10,000,000 10,000,000 100.00% 0 0

MNPS 16BE0004 MNPS Transportation 45016 80406516 6/10/2015 10,000,000 10,000,000 9,999,373  99.99% 627 0

MNPS 15BE0001 MNPS Cane Ridge Area ES 45016 80406616 6/10/2015 19,000,000 19,725,000 19,710,098 99.92% 0 14,902

MNPS 03BE0053 MNPS Roof Replacement and 45016 80406716 6/10/2015 2,552,900 2,524,724 2,524,724 100.00% 0 0
Repairs

MNPS 04BE0026 MNPS Overton HS Renovation 45016 80406816 6/10/2015 30,000,000 30,000,000 29,988,000 99.96% 12,000 0
and Additions

MNPS MNPS Contg  ADM MNPS FY17 Capital 45017 01411017 6/22/2016 4,000,000 396,900 0 0.00% 0 396,900
Conting

MNPS 13BE0023 MNPS McMurray MS 45017 80404017 6/22/2016 20,750,000 20,750,000 20,711,629 99.82% 58,904 -20,533
Renovation

MNPS 16BE0001 MNPS Antioch HS 45017 80404217 6/22/2016 6,900,000 7,250,000 7,250,000 100.00% 0 0
Addition/Reno

MNPS 17BE0O003 MNPS East Magnet Stadium 45017 80404317 6/22/2016 2,750,000 3,420,000 3,420,000 100.00% 0 0
Upgr

MNPS 15BE0003 MNPS Glencliff HS Stadium 45017 80404417 6/22/2016 2,200,000 2,504,275 2,503,695 99.98% 580 0
Upgr

MNPS 17BE0014 MNPS Land Acquisitions 45017 80404517 6/22/2016 4,550,000 4,400,000 1,614,080 36.68% 493 2,785,427

MNPS 17BE0012 MNPS Tusculum Elem New 45017 80404717 6/22/2016 4,000,000 4,000,000 4,000,000 100.00% 0 0

MNPS 13BE0041 MNPS ADA Improvements 45017 80405117 6/22/2016 500,000 500,000 495,078 99.02% 2,446 2,476

MNPS 16BE0018 MNPS NSA-Planning 45017 80405217 6/22/2016 2,500,000 2,500,000 24,470 0.98% 0 2,475,530

MNPS 16BE0022 MNPS Exterior Bldg 45017 80405317 6/22/2016 800,000 769,971 769,971 100.00% 0 0
Improvement

MNPS 16BE0012 MNPS Hillsboro HS Renovation 45017 80405417 6/22/2016 40,000,000 40,018,451 30,621,109 76.52% 9,396,111 1,231

MNPS 16BE0013 MNPS Hillwood HS Planning 45017 80405517 6/22/2016 2,250,000 2,250,000 2,074,850 92.22% 147,433 27,717

MNPS 14BE0041 MNPS Electrical Upgrades 45017 80405617 6/22/2016 925,000 924,999 924,999 100.00% 0 0

MNPS 14BE0042 MNPS Emergency Contingency 45017 80405917 6/22/2016 2,000,000 1,026,274 703,772 68.58% 549,607 -227,105
Funds

MNPS 14BE0032 MNPS Pennington Elem 45017 80406117 6/22/2016 8,100,000 8,100,000 7,642,111 94.35% 33,372 424,517

Renovate
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MNPS 16BE0024 MNPS Facilities Assessment 45017 80406217 6/22/2016 1,900,000 1,900,000 1,676,559 88.24% 90,421 133,020
Rpt

MNPS 03BE0054 MNPS Rosebank Elem 45017 80406317 6/22/2016 1,000,000 1,000,000 1,000,000 100.00% 0 0
Renovation

MNPS 03BE0057 MNPS Technology 45017 80406417 6/22/2016 16,000,000 16,000,000 16,000,000 100.00% 0 0

MNPS 03BE00OS MNPS Transportation 45017 80406517 6/22/2016 7,500,000 7,500,000 7,499,613 99.99% 7,306 -6,919

MNPS 03BE0053 MNPS Roof Repair 45017 80406717 6/22/2016 1,750,000 2,060,768 2,060,768 100.00% 0 0
Replacement

MNPS 04BE0026 MNPS Overton HS Renovation 45017 80406817 6/22/2016 10,000,000 11,750,000 11,640,376 99.07% 0 109,624

MNPS 14BE0045 MNPS HVAC Upgrades 45017 80407117 6/22/2016 11,300,000 11,300,014 11,300,014 100.00% 12,619 -12,619

MNPS MNPS Contg  MNPS FY18 Capital Contng 45018 01411018 6/14/2017 1,000,000 0 0 0.00% 0 0

MNPS 16BE0012 MNPS Hillsboro HS - Phase 2 45018 80401018 6/14/2017 48,000,000 48,000,000 39,420,581 82.13% 8,577,519 1,900

MNPS 18BE0007 MNPS Hillwood Land 45018 80402018 6/14/2017 10,200,000 10,200,000 10,200,000 100.00% 0 0
Acquisition

MNPS 18BE0O009 MNPS School of the Arts - Land 45018 80403018 6/14/2017 9,000,000 9,000,000 0 0.00% 0 9,000,000
Acquisition

MNPS 03BE00OO5 MNPS Bus and Fleet 45018 80406018 6/14/2017 1,000,000 1,000,000 988,113 98.81% 11,700 187

MNPS 14BE0041 MNPS Electrical Upgrades 45018 80407018 6/14/2017 550,000 550,000 550,000 100.00% 0 0

MNPS 14BE0042 MNPS Emergency Constructn/ 45018 80408018 6/14/2017 1,750,000 2,078,000 1,981,057 95.33% 73,194 23,749
Contingency

MNPS 16BE0022 MNPS Exterior Bldg 45018 80409018 6/14/2017 800,000 800,000 800,000 100.00% 0 0
Improvements

MNPS 16BE0019 MNPS Interior Building 45018 80412018 6/14/2017 1,000,000 1,000,000 1,000,000 100.00% 0 0
Improvements

MNPS 03BE0053 MNPS Roof Repair / 45018 80415018 6/14/2017 750,000 750,000 750,000 100.00% 0 0
Replacement

MNPS 17BE0O001 MNPS Tech Facility 45018 80417018 6/14/2017 1,000,000 1,000,000 1,000,000 100.00% 0 0
Infrastructure Improvmts

MNPS 14BE0045 MNPS HVAC Upgrades / 45018 80418018 6/14/2017 7,300,000 7,300,000 6,830,804 93.57% 236,296 232,900
Repairs

MNPS 18BE0018 MNPS Hillsboro HS Phase 2 45118 80401118 11/22/2017 8,000,000 8,000,000 2,912,286 36.40% 2,137,793 2,949,921
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MNPS 17BE0014 MNPS School of the Arts - Land 45118 80402118 11/22/2017 2,300,000 2,300,000 0 0.00% 0 2,300,000
Acquisition

MNPS 14BE0042 MNPS Emergency Contingency 45118 80405118 11/22/2017 500,000 610,000 294,399 48.26% 12,164 303,437

MNPS 16BE0019 MNPS Interior Bldg 45118 80406118 11/22/2017 1,000,000 1,000,000 1,000,000 100.00% 0 0
Improvements

MNPS 03BE0053 MNPS Roof Repair 45118 80408118 11/22/2017 1,000,000 1,000,000 1,000,000 100.00% 0 0
Replacement

MNPS 17BE0O001 MNPS Tech Facility 45118 80409118 11/22/2017 1,925,000 1,925,000 1,607,676 83.52% 133,005 184,319
Infrastructure Improvmts

MNPS 03BE00OS MNPS Bus and Fleet 45118 80411118 11/22/2017 2,500,000 2,500,000 2,499,330 99.97% 640 30

MNPS MNPS Contg  MNPS FY19B Capital Contng 45119 01411119 10/22/2018 3,000,000 1,000,000 0 0.00% 0 1,000,000

MNPS 16BE0016 MNPS Hillwood HS Phase 1 45119 80401119 10/22/2018 10,000,000 10,000,000 8,484,218 84.84% 2,447,642 -931,860

MNPS 18BE0015 MNPS School Improvmts - 45119 80402119 10/22/2018 2,000,000 2,000,000 1,237,961 61.90% 10,544 751,495
Small Projects

MNPS 16BE0019 MNPS Interior Building 45119 80405119 10/22/2018 1,000,000 1,000,000 924,939 92.49% 75,061 0
Improvements

MNPS 14BE0045 MNPS HVAC Upgrades 45119 80406119 10/22/2018 9,900,000 9,900,000 9,055,098 91.47% 898,722 -53,820

MNPS 15BE0011 MNPS Plumbing Upgrades 45119 80407119 10/22/2018 1,820,000 1,820,000 1,723,626  94.70% 70,479 25,895

MNPS 14BE0041 MNPS Electrical Upgrades 45119 80408119 10/22/2018 2,900,000 2,900,000 2,697,734 93.03% 184,266 18,000

MNPS 16BE0022 MNPS Exterior Building 45119 80409119 10/22/2018 1,000,000 1,000,000 947,593 94.76% 43,205 9,202
Improvements

MNPS 03BE00OS MNPS Bus and Fleet 45119 80411119 10/22/2018 5,000,000 5,000,000 4,610,145 92.20% 11,895 377,960
Replacements

MNPS 19BE0O008 MNPS Maplewood Athletic 45119 80412119 10/22/2018 1,900,000 1,900,000 1,575,178 82.90% 7,169 317,653
Upgrades

MNPS 15BE0O009 MNPS Site Improvements 45119 80413119 10/22/2018 1,000,000 1,000,000 894,340 89.43% 105,635 25

MNPS 03BE0053 MNPS Roof Repair & 45119 80414119 10/22/2018 1,000,000 1,000,000 994,675 99.47% 5,325 0
Replacement

MNPS 14BE0038 MNPS Paving Upgrades 45119 80415119 10/22/2018 1,000,000 1,000,000 974,972 97.50% 21,663 3,365

MNPS 14BE0039 MNPS Caseworks / Furniture / 45119 80417119 10/22/2018 1,000,000 1,000,000 636,643 63.66% 6,932 356,425
Lab Upgrades

MNPS 17BE0001 MNPS Tech Improve Replace 45119 80418119 10/22/2018 15,000,000 15,000,000 10,954,522  73.03% 85,205 3,960,273
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MNPS 14BE0042 MNPS Emergency Construction 45119 80421119 10/22/2018 4,000,000 5,000,000 0 0.00% 0 5,000,000
/ Contingency

MNPS 18FI0001 MNPS Schools R12 Project 45119 80424119 10/22/2018 0 1,000,000 1,000,000 100.00% 0 0

MNPS MNPS Contg  MNPS FY20B Capital Project 45220 01433220 3/18/2020 5,500,000 5,500,000 0 0.00% 0 5,500,000
Contingency

MNPS 04BE0014 MNPS Goodlettsville Elem - 45220 80400220 3/18/2020 22,860,000 22,860,000 0 0.00% 0 22,860,000
Replacement

MNPS 04BE0023 MNPS Lakeview Elem - Design 45220 80401220 3/18/2020 2,400,000 2,400,000 0 0.00% 0 2,400,000

MNPS 19BE0O009 MNPS Pearl-Cohn Track & 45220 80402220 3/18/2020 1,240,000 1,240,000 0 0.00% 0 1,240,000
Stadium Upgrades

MNPS 18BE0015 MNPS Office of School 45220 80403220 3/18/2020 500,000 500,000 0 0.00% 0 500,000
Improvements - Small Projects

MNPS 03BE00OS MNPS Bus & Fleet Vehicle 45220 80406220 3/18/2020 4,800,000 4,800,000 0 0.00% 0 4,800,000
Replacements

MNPS 17BE0O001 MNPS Tech Facility 45220 80407220 3/18/2020 6,900,000 6,900,000 0 0.00% 0 6,900,000
Infrastructure Improvmts

MNPS 13BE0041 MNPS ADA Compliance 45220 80408220 3/18/2020 500,000 500,000 0 0.00% 0 500,000

MNPS 14BE0042 MNPS Emergency Construction 45220 80409220 3/18/2020 1,500,000 1,500,000 0 0.00% 0 1,500,000
/ Contingency

MNPS 18BE0019 MNPS Electrical Upgrades 45220 80410220 3/18/2020 7,430,000 7,430,000 55,218 0.74% 1,826,993 5,547,789

MNPS 18BE0019 MNPS HVAC Upgrades 45220 80420220 3/18/2020 20,700,000 20,700,000 1,085,489 5.24% 9,655,958 9,958,553

MNPS 18BE0019 MNPS Roof Repair / 45220 80430220 3/18/2020 1,000,000 1,000,000 77,847 7.78% 3,875 918,278
Replacement

MNPS 18BE0019 MNPS Exterior Building 45220 80440220 3/18/2020 700,000 700,000 0 0.00% 0 700,000
Improvements

MNPS 18BE0019 MNPS Interior Building 45220 80450220 3/18/2020 500,000 500,000 0 0.00% 0 500,000
Improvements

MNPS 18BE0019 MNPS Tornado Repairs - 45220 80491220 3/18/2020 1,144,000 1,144,000 1,802 0.16% 0 1,142,198
Churchwell

MNPS 18BE0019 MNPS Tornado Repairs - Meigs 45220 80493220 3/18/2020 6,380,000 6,380,000 867,370 13.60% 1,134,258 4,378,372

Magnet
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MNPS 18BE0019 MNPS Tornado - Large Repairs 45220 80496220 3/18/2020 624,000 624,000 571,898 91.65% 2,390 49,712
Contingency

MNPS Notes: * Overage due to encumbrances. Negative balance will clear as actual payments are made.

MTA 10MT0002 MTA - Rapid Transit 40009 78403010 6/10/2009 3,500,000 3,500,000 3,500,000 100.00% 0 0
Infrastructure

MTA 11MTO0005 Rapid Transit Route Analysis 40011 78403011 9/27/2010 800,000 800,000 800,000 100.00% 0 0

MTA 11MT0002 Replacement Buses 40011 78406011 9/27/2010 6,950,000 6,950,000 6,950,000 100.00% 0 0

MTA 13MT0001 Grant Matches - MTA 40013 78402013 6/19/2012 4,292,000 4,292,000 4,292,000 100.00% 0 0

MTA 13MT0010 Murfreesboro Road - Bus Rapid 40013 78403013 6/19/2012 4,800,000 4,800,000 4,800,000 100.00% 0 0
Transit - Study / Construct

MTA 13MT0002 RTA Grant Matches 40013 78404013 6/19/2012 500,000 500,000 500,000 100.00% 0 0

MTA 13MT0004 Paratransit Buses - New / 40013 78405013 6/19/2012 3,360,000 3,360,000 3,360,000 100.00% 0 0
Replace

MTA 13MT0003 Fixed Route Buses - New / 40013 78406013 6/19/2012 18,000,000 18,000,000 18,000,000 100.00% 0 0
Replace

MTA 13MT0005 Music City Circuit Buses - New 40013 78407013 9/27/2010 3,500,000 3,500,000 3,500,000 100.00% 0 0
/ Replace

MTA 13MT0008 Grant Matches - Special 40013 78408013 6/19/2012 3,158,000 3,158,000 3,158,000 100.00% 0 0
Projects - MTA

MTA 13MT0006 AMP - Bus Rapid Transit 40014 78401014 6/12/2013 7,500,000 3,000,000 3,000,000 100.00% 0 0
Project

MTA 13MT0002 MTA Grant Match - Vehicle 40014 78403014 6/12/2013 2,250,000 2,250,000 2,250,000 100.00% 0 0
Prep and Logistics 2014

MTA 13MT0009 MTA Grant Match - RTA 40014 78404014 6/12/2013 750,000 750,000 750,000 100.00% 0 0
Projects 2013

MTA 13MT0009 MTA Grant Match - RTA 40014 78405014 6/12/2013 1,250,000 1,250,000 1,250,000 100.00% 0 0
Projects 2014

MTA 13MT0003 MTA - Replacement of 12 40014 78406014 6/12/2013 10,000,000 10,000,000 10,000,000 100.00% 0 0
Buses

MTA 14MT0001 Vehicle Location System (AVL) 40014 78407014 6/12/2013 1,500,000 1,500,000 1,500,000 100.00% 0 0
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MTA 13MT0004 MTA - Replacement of 40014 78408014 6/12/2013 2,000,000 2,000,000 2,000,000 100.00% 0 0
Paratransit Vehicles
MTA 14MT0002 MTA Building Renovation and 40014 78409014 6/12/2013 1,500,000 1,500,000 1,500,000 100.00% 0 0
Repairs
MTA 15MT0001 MTA Grant Match 40015 78401015 6/18/2014 3,350,000 3,350,000 3,350,000 100.00% 0 0
MTA 15MT0005 MTA Building Renovations 40015 78402015 6/18/2014 2,000,000 2,000,000 1,889,219 94.46% 0 110,781
MTA 15MT0004 MTA BRT Lite Infrastructure 40015 78403015 6/18/2014 3,000,000 3,000,000 1,626,811 54.23% 0 1,373,189
MTA 15MT0007 MTA Bus Shelters 40015 78405015 6/18/2014 1,000,000 1,000,000 1,000,000 100.00% 0 0
MTA 15MT0002 MTA Replacement Buses / 40015 78406015 6/18/2014 8,300,000 8,300,000 8,300,000 100.00% 0 0
Vehicles
MTA 15MT0002 MTA Replacement Buses 40016 78401016 6/10/2015 6,777,500 7,277,500 7,277,500 100.00% 0 0
MTA 15MT0001 MTA Grant Match 40016 78402016 6/10/2015 3,162,500 3,162,500 3,162,500 100.00% 0 0
MTA 15MT0003 MTA Paratransit Vehicles 40016 78403016 6/10/2015 1,000,000 1,000,000 982,549 98.25% 0 17,451
MTA 15MT0006 MTA RTA - Grant Match 40016 78404016 6/10/2015 2,060,000 1,560,000 1,560,000 100.00% 0 0
MTA 15MT0002 MTA Replacement Buses 40017 78401017 6/22/2016 12,510,000 12,510,000 12,513,726 100.03% 0 -3,726 **
MTA 15MT0001 MTA Grant Matches 40017 78402017 6/22/2016 2,630,000 2,630,000 2,630,000 100.00% 0 0
MTA 17MT0002 MTA Fare Collection System 40017 78403017 6/22/2016 3,650,000 3,650,000 3,650,000 100.00% 0 0
MTA 15MT0006 MTA Grant Match - RTA 40017 78404017 6/22/2016 1,210,000 1,210,000 945,446 78.14% 0 264,554
MTA 15MT0003 MTA Access Ride 40018 78401018 6/14/2017 2,280,000 2,280,000 59,914 2.63% 0 2,220,086
Replacements
MTA 15MT0002 MTA Replacement Buses 40018 78402018 6/14/2017 14,200,000 14,200,000 11,267,542 79.35% 0 2,932,458
MTA 18MT0001 MTA Bus Mid-Life Overhaul 40018 78403018 6/14/2017 1,020,000 1,020,000 0 0.00% 0 1,020,000
MTA 15MT0001 MTA Fed / State Grants 40018 78404018 6/14/2017 4,000,000 4,000,000 1,497,060 37.43% 0 2,502,940
MTA 15MT0006 RTA Fed / State Grants 40018 78405018 6/14/2017 2,000,000 2,000,000 0 0.00% 0 2,000,000
MTA 17MT0002 MTA Fare Collection System 40018 78406018 6/14/2017 7,200,000 7,200,000 2,594,782 36.04% 0 4,605,218
MTA 18MT0012 MTA TSU Circulator 40018 78407018 6/14/2017 1,800,000 1,800,000 0 0.00% 0 1,800,000
MTA 18MT0005 MTA Engineering Studies - 40018 78408018 6/14/2017 2,000,000 1,250,000 1,036,307 82.90% 0 213,693
MTA
MTA 18MT0005 MTA Engineering Studies - PW 40018 78409018 6/14/2017 2,000,000 2,750,000 2,750,000 100.00% 0 0
MTA 15MT0001 MTA Grant Matching 40119 78402119 10/22/2018 2,500,000 2,500,000 0 0.00% 0 2,500,000
MTA 15MT0001 MTA Grant Matching 40220 78400220 3/18/2020 3,000,000 3,000,000 0 0.00% 0 3,000,000
MTA 15MT0006 MTA RTA Grant Matches 40220 78401220 3/18/2020 1,600,000 1,600,000 0 0.00% 0 1,600,000
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MTA Notes: ** Overage due to mis-applied payment is in the process of being reclassed to another account.

Parks 02PRO12 Harpeth Greenway 40009 40404010 6/10/2009 600,702 600,702 600,023 99.89% 0 679
Improvements

Parks 02PRO12 Joelton Parks 40009 40410010 6/10/2009 500,000 500,000 500,000 100.00% 0 0

Parks 02PRO12 Park Land Acquisition - Antioch 40009 40411010 6/10/2009 650,000 650,000 402,380 61.90% 0 247,620

Parks 02PRO12 McCabe Community Center 40009 40414010 6/10/2009 4,100,000 4,099,565 4,099,565 100.00% 0 0

Parks 02PRO12 Sevier Park Community Center 40011 40402011 9/27/2010 4,000,000 3,998,167 3,998,167 100.00% 0 0

Parks 02PRO12 Greenway Projects 40011 40403011 9/27/2010 3,250,000 3,250,000 3,249,995 100.00% 0 5

Parks 11PR0002 Open Space Plan 40011 40405011 9/27/2010 5,000,000 5,000,000 5,000,000 100.00% 0 0
Implementation

Parks 02PRO12 Centennial Park Master Plan 40011 40406011 9/27/2010 500,000 499,713 499,713 100.00% 0 0

Parks 02PRO12 Sportsplex Renovations 40011 40408011 9/27/2010 2,000,000 1,999,997 1,999,997 100.00% 0 0

Parks 02PRO12 PAR Fairgrounds Park - Plan / 40011 40409011 9/27/2010 2,000,000 2,000,000 2,000,000 100.00% 0 0
Development

Parks 02PR0O12 Shelby Park Master Plan 40011 40414011 9/27/2010 1,000,000 993,959 993,959 100.00% 0 0

Parks PAR North Nashville Greenway 40011 40415011 9/27/2010 1,601,800 1,601,800 1,601,800 100.00% 0 0

Parks 02PR0O12 Greenway Projects 40013 40401013 6/19/2012 4,000,000 3,915,866 3,915,866 100.00% 0 0

Parks 02PR0O12 Centennial Park - Master Plan 40013 40403013 6/19/2012 2,000,000 2,000,000 2,000,000 100.00% 0 0

Parks 02PR0O12 Shelby Park - Master Plan 40013 40404013 6/19/2012 2,500,000 2,484,813 2,484,813 100.00% 0 0

Parks 02PR0O12 Mountain Bike Park - Design / 40013 40405013 6/19/2012 1,000,000 969,087 969,087 100.00% 0 0
Construction

Parks 02PR0O12 Centennial Sportplex - 40013 40406013 6/19/2012 1,000,000 1,039,294 1,039,294 100.00% 0 0
Renovation

Parks 02PR0O12 Fort Nashborough - 40013 40407013 6/19/2012 1,000,000 993,244 993,244 100.00% 0 0
Renovation

Parks 02PR0O12 Dog Parks - Design / 40013 40408013 6/19/2012 1,000,000 1,000,000 941,800 94.18% 2,907 55,293
Construction

Parks 02PR0O12 Deferred Maintenance - All 40013 40409013 6/19/2012 6,000,000 5,757,551 5,755,232 99.96% 0 2,319

Parks
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Parks 11PR0O002 Open Space / Riverfront 40013 40410013 6/19/2012 15,000,000 15,000,000 14,749,032 98.33% 119,553 131,415
Development

Parks 02PRO12 PAR North Nashville Greenway 40013 40411013 6/19/2012 2,013,655 2,013,655 2,013,655 100.00% 0 0

Parks 02PRO12 Parks - Greenway Projects 40014 40401014 6/12/2013 3,000,000 2,962,901 2,962,901 100.00% 0 0

Parks 02PRO12 Centennial Park Master Plan 40014 40403014 6/12/2013 1,500,000 1,500,000 1,459,039 97.27% 26,291 14,670

Parks 02PR0O12 Shelby Park Master Plan 40014 40404014 6/12/2013 1,500,000 2,160,000 623,739 28.88% 0 1,536,261

Parks 02PR0O12 Deferred Maintenance / Small 40014 40409014 6/12/2013 8,000,000 9,000,000 8,864,521 98.49% 104,183 31,296
Park Creation

Parks 02PR0O12 Open Space Acquisitions and 40014 40410014 6/12/2013 25,000,000 24,500,000 24,500,000 100.00% 0 0
Riverfront Development

Parks 14PR0O001 Nashville Zoo - Infrastructure 40014 40411014 6/12/2013 5,000,000 5,000,000 5,000,000 100.00% 0 0
Improvements

Parks 02PR0O12 PAR First Avenue / Riverfront 40014 40420014 6/12/2013 500,000 500,000 500,000 100.00% 0 0

Parks 02PR0O12 PAR Greenway Projects 40015 40401015 6/18/2014 3,000,000 3,000,000 2,987,416 99.58% 8,249 4,335

Parks 02PR0O12 PAR Warner Park Master Plan 40015 40402015 6/18/2014 5,000,000 5,000,000 4,931,683 98.63% 0 68,317

Parks 02PR0O12 PAR Centennial Park Master 40015 40403015 6/18/2014 4,000,000 4,000,000 4,000,000 100.00% 0 0
Plan

Parks 02PR0O12 PAR Open Space 40015 40404015 6/18/2014 2,000,000 1,700,000 1,413,451 83.14% 0 286,549

Parks 02PR0O12 PAR Stones River / Ravenwood 40015 40405015 6/18/2014 2,500,000 2,500,000 2,374,664 94.99% 52,519 72,817

Parks 02PR0O12 PAR Deferred Maintenance 40015 40406015 6/18/2014 8,000,000 8,000,000 6,927,547 86.59% 724 1,071,729

Parks 02PR0O12 PAR Master Plan Update 40015 40407015 6/18/2014 500,000 468,050 468,050 100.00% 0 0

Parks 02PR0O12 PAR Madison / SE Community 40015 40408015 6/18/2014 1,000,000 1,000,000 996,387 99.64% 0 3,613
Ctr

Parks 15PR0O001 PAR Nashville Zoo 40015 40409015 6/18/2014 10,000,000 10,000,000 10,000,000 100.00% 0 0

Parks 02PR0O12 PAR Greenway Projects 40016 40401016 6/10/2015 5,000,000 5,000,000 3,922,290 78.45% 2,677 1,075,033

Parks 02PR0O12 PAR Open Space 40016 40402016 6/10/2015 18,000,000 18,000,000 15,807,126 87.82% 282,710 1,910,164

Parks 02PR0O12 PAR Maintenance 40016 40403016 6/10/2015 5,000,000 5,000,000 4,870,492 97.41% 0 129,508

Parks 14PR0002 PAR Madison Community 40016 40404016 6/10/2015 6,000,000 9,000,000 8,712,736 96.81% 240,216 47,048

Center
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Parks 16PR0O003 PAR Southeast Community 40016 40405016 6/10/2015 6,000,000 3,000,000 2,996,397 99.88% 0 3,603
Center

Parks 16PR0002 PAR Hadley Tennis Center 40016 40406016 6/10/2015 1,000,000 1,000,000 1,000,000 100.00% 0 0

Parks 14PR0O006 PAR Una Antioch Park 40016 40407016 6/10/2015 1,000,000 1,000,000 1,000,000 100.00% 0 0

Parks 15PR0001 PAR Nashville Zoo 40016 40408016 6/10/2015 10,000,000 10,000,000 9,612,828 96.13% 0 387,172

Parks 17PR0O003 PAR Greenways 40017 40401017 6/22/2016 5,000,000 5,000,000 3,220,126  64.40% 245,165 1,534,709

Parks 16PR0O003 PAR Smith Springs Commty Ctr 40017 40402017 6/22/2016 7,000,000 7,000,000 7,000,000 100.00% 0 0

Parks 17PR0002 PAR Centennial Park 40017 40403017 6/22/2016 5,000,000 5,000,000 3,380,915 67.62% 351,666 1,267,419

Parks 17PR0O004 PAR Land Acquisition 40017 40404017 6/22/2016 5,000,000 5,000,000 4,043,381 80.87% 1,450 955,169

Parks 17PR0O005 PAR Soccer Fields 40017 40405017 6/22/2016 3,000,000 3,000,000 2,839,278 94.64% 16,584 144,138

Parks 17PR0O006 PAR Maintenance/Small Park 40017 40406017 6/22/2016 10,000,000 10,000,000 7,930,873  79.31% 195,036 1,874,091
Imp

Parks 17PR0O005 PAR Soccer Fields / Greenways - 40017 40415017 6/22/2016 3,000,000 3,000,000 3,000,000 100.00% 0 0
Fairgrounds

Parks 18PR0027 PAR Hadley Tennis Bubble 40018 40401018 6/14/2017 1,300,000 1,300,000 1,299,963 100.00% 37 0

Parks 18PR0O010 PAR Antioch Commnty Ctr - 40018 40402018 6/14/2017 700,000 700,000 649,989 92.86% 46,462 3,549
Renovation

Parks 18PR0030 PAR Fairgrounds - Soccer / 40018 40403018 6/14/2017 3,000,000 3,000,000 3,000,087 100.00% 0 -87 **
Greenways

Parks 18PR0002 PAR Plan / Design Projects 40018 40404018 6/14/2017 1,000,000 1,000,000 656,546 65.65% 37,947 305,507

Parks 18PR0O005 PAR Bellevue Community 40018 40405018 6/14/2017 10,000,000 10,800,000 10,798,293 99.98% 1,707 0
Center

Parks 11PR0O002 Open Space / Riverfront 40113 40410113 2/12/2013 5,000,000 4,991,522 4,991,522 100.00% 0 0
Development

Parks 02PR0O12 Paving / Maintenance 40113 40420113 2/12/2013 2,500,000 2,500,000 2,057,009 82.28% 0 442,991

Parks 18PR0O003 PAR Capitol View Park 40118 40401118 11/22/2017 2,500,000 2,500,000 2,500,000 100.00% 0 0
Development

Parks 18PR0002 PAR Centennial Park Master 40118 40402118 11/22/2017 5,000,000 5,000,000 0 0.00% 5,000,000 0
Plan

Parks 18PR0O005 PAR Bellevue Community 40118 40403118 11/22/2017 18,000,000 18,000,000 17,989,200 99.94% 10,800 0
Center & Ice Rink

Parks 18PR0O001 PAR General Maintenance 40118 40404118 11/22/2017 2,000,000 2,000,000 1,601,513 80.08% 81,692 316,795

County-Wide
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Parks 18PR0003 PAR Greenways 40118 40405118 11/22/2017 2,000,000 2,000,000 1,625 0.08% 0 1,998,375

Parks 19PR0O001 PAR Deferred Maintenance 40119 40401119 10/22/2018 8,000,000 8,000,000 1,735,967 21.70% 1,033,057 5,230,976

Parks 19PR0003 PAR Greenways 40119 40402119 10/22/2018 10,000,000 10,000,000 1,764,644 17.65% 0 8,235,356

Parks 19PR0035 PAR Mill Ridge Park - Phase 1A 40119 40403119 10/22/2018 12,000,000 12,000,000 677,821 5.65% 739,642 10,582,537

Parks 19PR0O037 PAR Ravenwood Park - Phase 40119 40404119 10/22/2018 12,000,000 12,000,000 677,821 5.65% 739,642 10,582,537
1A

Parks 19PR0O001 PAR Davidson St - Along 40220 40401220 3/18/2020 2,900,000 2,900,000 0 0.00% 0 2,900,000
Cumberland River

Parks 19PR0039 PAR Sevier Mansion / Related 40220 40402220 3/18/2020 4,800,000 4,800,000 0 0.00% 0 4,800,000
Buildings

Parks 11PR0002 Riverfront - Phase 2 USD 48009 40482010 6/10/2009 6,367,662 5,668,687 5,668,687 100.00% 0 0

Parks Notes: ** Overage due to mis-applied payment being reclassed to another soccer / greenway account.

Police 10PD0002 Records Management 40009 31403010 6/10/2009 1,789,200 1,489,164 1,489,164 100.00% 0 0
Software

Police 07PD0003 Training Academy Facility List 40009 31406010 6/10/2009 698,000 698,000 698,000 100.00% 0 0

Police 07FI0018 West Precinct - Planning, Land, 40009 31407010 6/10/2009 1,696,718 1,696,718 1,696,718 100.00% 0 0
Design

Police 09PD0007 Crime Lab - Construction / 40009 31409010 6/10/2009 6,487,700 12,483,212 12,483,212 100.00% 0 0
Equipping

Police 09PD0001 West Precinct - Construction 40009 31410010 6/10/2009 5,252,500 11,222,060 11,222,060 100.00% 0 0

Police 11PD0002 South Precinct - Land and 40011 31402011 9/27/2010 6,000,000 6,748,200 6,748,200 100.00% 0 0
Construction

Police 13PD0002 DNA / Crime Lab Equipment 40013 31402013 6/19/2012 4,000,000 3,913,899 3,913,899 100.00% 0 0

Police 12PD0003 IT Upgrades 40013 31403013 6/19/2012 2,000,000 1,988,253 1,988,253 100.00% 0 0

Police 13PD0002 DNA / Crime Lab Construction 40013 31404013 6/19/2012 4,000,000 4,000,000 4,000,000 100.00% 0 0

Police 13PD0003 POL Murfreesboro Rd Project 40015 31401015 6/18/2014 3,200,000 3,208,934 3,208,934 100.00% 0 0

Police 16GS0009 POL South Police Precinct 40016 31401016 6/10/2015 10,000,000 10,000,000 7,517,764 75.18% 0 2,482,236

Police 16GS0003 POL Family Justice Center 40016 31402016 6/10/2015 20,000,000 13,948,510 13,938,100 99.93% 162 10,248

Police 16GS0003 POL Public Safety Campus- 40016 31403016 6/10/2015 4,891,600 655,886 590,497 90.03% 41,377 24,012

Murf
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Police 16GS0003 POL Family Justice Center - ITS 40016 31404016 6/10/2015 0 1,159,890 1,113,051 95.96% 35,017 11,822
Police 18PD0003 POL Body / Dash Cameras 40018 31401018 6/14/2017 15,000,000 15,000,000 6,383,721 42.56% 1,998,530 6,617,749
Police 18PD0004 POL Replace Two Helicopters 40220 31400220 3/18/2020 12,000,000 12,000,000 0 0.00% 0 12,000,000
Police 20PD0003 POL Mounted Patrol Barn - 40220 31401220 3/18/2020 1,620,000 1,620,000 0 0.00% 0 1,620,000
Planning / Construction
Police 13PD0004 Central Police Precinct - 48113 31482113 2/12/2013 4,000,000 4,000,000 3,988,108 99.70% 0 11,892
Relocate
Police 13PD0004 Central Police Precinct - ITand 48113 31483113 2/12/2013 523,000 523,000 314,505 60.13% 0 208,495
Security
Police
Public Works 02PWO011 Bridges - GSD 40009 42402010 6/10/2009 5,372,310 5,372,310 5,372,310 100.00% 0 0
Public Works 00PWO006 Information Systems - Public 40009 42404010 6/10/2009 1,527,875 1,467,229 1,288,869 87.84% 80,981 97,379
Works
Public Works 06PWO0011 PW Paving - GSD 40009 42405010 6/10/2009 9,645,038 9,645,038 9,645,038 100.00% 0 0
Public Works 02PW020 Roadway Projects - GSD 40009 42407010 6/10/2009 5,694,972 5,694,972 5,681,294 99.76% 5,000 8,678
Public Works 06PW0019 Sidewalks - GSD 40009 42409010 6/10/2009 2,976,945 2,976,945 2,976,945 100.00% 0 0
Public Works 07PW0004  Traffic - GSD 40009 42412010 6/10/2009 1,096,185 1,094,871 1,094,871 100.00% 0 0
Public Works 02PWO011 Bridges - GSD 40011 42402011 9/27/2010 4,000,000 4,000,000 4,000,000 100.00% 0 0
Public Works 06PWO0011 Paving / Resurfacing - GSD 40011 42405011 9/27/2010 7,000,000 7,000,000 7,000,000 100.00% 0 0
Public Works 11PW0006 Bikeways - GSD 40011 42407011 9/27/2010 2,500,000 2,500,000 2,497,712 99.91% 2,288 0
Public Works 06PW0019 Sidewalks - GSD 40011 42409011 9/27/2010 7,500,000 7,500,000 7,500,000 100.00% 0 0
Public Works 06PWO0003 28th / 31st Avenue Connector 40011 42416011 9/27/2010 18,000,000 15,085,752 15,039,841 99.70% 10,561 35,350
Public Works 01PWO004 Traffic Signals -GSD 40011 42418011 9/27/2010 2,500,000 2,500,000 2,500,000 100.00% 0 0
Public Works 06PW0019 Sidewalks - GSD 40013 42401013 6/19/2012 12,000,000 12,000,000 11,652,001 97.10% 155,202 192,797
Public Works 06PWO0011 Paving / Resurfacing - GSD 40013 42402013 6/19/2012 20,000,000 20,000,000 19,581,427 97.91% 325 418,248
Roads
Public Works 11PW0006 Bikeways - GSD 40013 42403013 6/19/2012 3,000,000 2,999,867 2,747,168 91.58% 248,743 3,956
Public Works 02PWO011 Bridges - Repair / Replace GSD 40013 42404013 6/19/2012 4,750,000 4,747,328 4,731,350 99.66% 0 15,978
Public Works 13PW0024 Corridor Redevelopment - GSD 40013 42405013 6/19/2012 7,500,000 7,500,000 7,468,228 99.58% 10,970 20,802
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Public Works 02PW020 Road Projects - GSD 40013 42406013 6/19/2012 10,000,000 10,000,000 9,582,633 95.83% 415,466 1,901

Public Works 02TP002 Signalization - GSD 40013 42407013 6/19/2012 4,750,000 4,749,421 4,749,421 100.00% 0 0

Public Works 06PW0019 Sidewalks - GSD 2014 40014 42401014 6/12/2013 8,000,000 8,000,000 7,783,305 97.29% 161,314 55,381

Public Works 06PW0011 Paving and Resurfacing 40014 42402014 6/12/2013 20,000,000 20,000,000 19,506,707 97.53% 267,983 225,310
Projects - GSD 2014

Public Works 11PW0006 Bikeways - GSD 2014 40014 42403014 6/12/2013 2,000,000 2,000,000 1,861,332 93.07% 217,665 -78,997 *

Public Works 02PWO011 Bridge Repair and 40014 42404014 6/12/2013 18,000,000 1,050,000 47,715 4.54% 0 1,002,285
Replacement - GSD 2014

Public Works 02PW020 Road Projects - GSD 2014 40014 42406014 6/12/2013 25,000,000 25,000,000 24,821,975 99.29% 178,025 0

Public Works 02TP002 Signalization Projects - GSD 40014 42407014 6/12/2013 2,000,000 2,000,000 1,993,628 99.68% 0 6,372
2014

Public Works 02PWO011 PW Bridges / Colverts - 40014 42411014 6/12/2013 0 13,630,000 4,538,649 33.30% 8,075,426 1,015,925
Redirected

Public Works 11PW0006 PW Bikeways - Redirected 40014 42413014 6/12/2013 0 750,000 0 0.00% 0 750,000

Public Works 02PW020 PW Emergency Roadway Work - 40014 42414014 6/12/2013 0 410,000 0 0.00% 400,000 10,000
Redirected

Public Works 02TP002 PW Traffic Calming - 40014 42415014 6/12/2013 0 1,500,000 0 0.00% 0 1,500,000
Redirected

Public Works 06PW0019 PW Sidewalks GSD 40015 42401015 6/18/2014 15,000,000 17,000,000 16,784,785 98.73% 1,829,193  -1,613,978 *

Public Works 02PW020 PW Paving Resurfacing GSD 40015 42402015 6/18/2014 30,000,000 30,000,000 29,091,081 96.97% 171,029 737,890

Public Works 02TP002 PW Traffic / Signal Controls 40015 42403015 6/18/2014 9,000,000 8,000,000 7,515,910 93.95% 289,324 194,766
GSD

Public Works 02PWO011 PW Bridges GSD 40015 42404015 6/18/2014 7,000,000 6,000,000 5,983,988 99.73% 2,104 13,908

Public Works 02PWO006 PW South Nashville 40015 42405015 6/18/2014 2,000,000 1,981,222 1,981,222 100.00% 0 0
Convenience Ctr

Public Works 06PW0019 PW Sidewalks - GSD 40016 42401016 6/10/2015 25,000,000 25,000,000 24,527,391 98.11% 401,831 70,778

Public Works 06PW0011 PW Paving - GSD 40016 42402016 6/10/2015 20,000,000 20,000,000 19,355,404 96.78% 641,742 2,854

Public Works 02TP002 PW Traffic / Signal Controls - 40016 42403016 6/10/2015 3,000,000 3,000,000 2,897,843 96.59% 1,759 100,398
GSD

Public Works 02PW020 PW Road Bridges Bikeways - 40016 42404016 6/10/2015 24,800,000 28,800,000 23,812,006 82.68% 1,245,819 3,742,175
GSD

Public Works 06PWO0019 PW SWalk Paving Rdwy-Recall 40016 42406016 6/10/2015 15,000,000 14,495,761 12,873,618 88.81% 1,468,095 154,048

Public Works 06PW0019 PW Sidewalks GSD 40017 42401017 6/22/2016 30,000,000 30,000,000 24,032,989 80.11% 9,026,057 -3,059,046 *
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Public Works 06PWO0011 PW Paving GSD 40017 42402017 6/22/2016 35,000,000 35,000,000 33,624,299 96.07% 1,396,840 -21,139 *

Public Works 11PW0006 PW Bikeways GSD 40017 42403017 6/22/2016 1,000,000 1,000,000 956,983 95.70% 41,684 1,333

Public Works 02PWO011 PW Bridges GSD 40017 42404017 6/22/2016 10,000,000 10,000,000 9,909,499 99.09% 6 90,495

Public Works 00PWO011 PW Station Blvd Project GSD 40017 42405017 6/22/2016 6,000,000 6,000,000 1,271,276  21.19% 53,035 4,675,689

Public Works 02PW020 PW Roadway Improvements 40017 42406017 6/22/2016 5,000,000 5,000,000 1,312,563 26.25% 0 3,687,437
GSD

Public Works 90TP0O01B PW Traffic Signalization GSD 40017 42407017 6/22/2016 10,000,000 10,000,000 9,552,578 95.53% 237,736 209,686

Public Works 03PWO0017 PW Road Reconstruction GSD 40017 42408017 6/22/2016 2,500,000 2,500,000 70,739 2.83% 94,077 2,335,184

Public Works 06PWO0011 PW Paving GSD 40018 42401018 6/14/2017 35,000,000 35,000,000 32,179,120 91.94% 3,548,861 -727,981 *

Public Works 06PW0019 PW Sidewalks GSD 40018 42402018 6/14/2017 30,000,000 30,000,000 7,846,159 26.15% 2,094,873 20,058,968

Public Works 11PW0006 PW Bikeways GSD 40018 42403018 6/14/2017 5,000,000 5,000,000 2,796,209 55.92% 1,523,055 680,736

Public Works 02PW020 PW Roadway Reconstructn / 40018 42404018 6/14/2017 13,000,000 13,000,000 6,230,984 47.93% 1,321,370 5,447,646
Improvements

Public Works 16PW0018 PW Century Farms Access 40118 42401118 11/22/2017 7,000,000 7,000,000 7,000,000 100.00% 0 0
Roads

Public Works 02PW020 PW Roadway Construction & 40118 42402118 11/22/2017 7,375,000 7,375,000 120,499 1.63% 27,767 7,226,734
Improvements

Public Works 02TP002 PW Traffic Management 40118 42403118 11/22/2017 3,000,000 3,000,000 2,757,128 91.90% 256,464 -13,592 *
Program

Public Works 06PWO0011 PW Paving Program 40119 42401119 10/22/2018 30,000,000 30,000,000 19,465,186 64.88% 9,733,379 801,435

Public Works 06PW0019 PW Sidewalks Program 40119 42402119 10/22/2018 30,000,000 30,000,000 0 0.00% 0 30,000,000

Public Works 02PW020 PW Road Program 40119 42403119 10/22/2018 15,000,000 15,000,000 4,552,708 30.35% 209,729 10,237,563

Public Works 02PWO011 PW Bridges Program 40119 42404119 10/22/2018 4,000,000 4,000,000 3,903,332 97.58% 321,372 -224,704 *

Public Works 16PW0003 PW Solid Waste - Recycle 40119 42405119 10/22/2018 1,500,000 1,500,000 1,500,000 100.00% 0 0
Equipment

Public Works 02TP002 PW Traffic Management 40119 42406119 10/22/2018 3,000,000 3,000,000 1,584,827 52.83% 791,832 623,341
Program

Public Works 02TP002 PW Traffic Calming 40119 42407119 10/22/2018 1,500,000 1,500,000 878,207 58.55% 267,981 353,812

Public Works 11PW0006 PW Bikeways Program 40119 42408119 10/22/2018 1,500,000 1,500,000 694,095 46.27% 356,648 449,257

Public Works 18PW0134 PW East Bank / Cowan 40119 42409119 10/22/2018 20,000,000 20,000,000 2,182,627 10.91% 0 17,817,373
Infrastructure

Public Works 16PW0003 PW Solid Waste - Landfill 40119 42410119 10/22/2018 500,000 500,000 0 0.00% 0 500,000

Repair
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Public Works 02TP002 PW Traffic Management 40220 42400220 3/18/2020 1,250,000 1,250,000 0 0.00% 0 1,250,000
Program
Public Works 06PW0011 PW Paving Program 40220 42401220 3/18/2020 6,000,000 6,000,000 0 0.00% 266,615 5,733,385
Public Works 06PW0019 PW Sidewalk Program 40220 42402220 3/18/2020 4,000,000 4,000,000 0 0.00% 0 4,000,000
Public Works 02PW020 PW Roadways / ROW 40220 42403220 3/18/2020 2,200,000 2,200,000 0 0.00% 0 2,200,000
Improvmts / Maintenance
Public Works 16PW0003 PW Solid Waste Equipment 40220 42404220 3/18/2020 500,000 500,000 0 0.00% 0 500,000
Public Works 16PW0020 PW GSD Library Parking Garage 44116 42431016 6/10/2015 10,000,000 10,000,000 10,000,000 100.00% 0 0
Public Works 02UW010 Bikeways - USD 48009 42401010 6/10/2009 889,977 889,698 884,407 99.41% 5,291
Public Works 04PW0002 Bridges - USD 48009 42403010 6/10/2009 797,804 797,804 797,804 100.00% 0 0
Public Works 02PW021 Paving - USD 48009 42406010 6/10/2009 1,230,469 1,230,469 1,230,469 100.00% 0 0
Public Works 02PW021 Roadway Projects - USD 48009 42408010 6/10/2009 12,803,649 7,226,761 7,182,324 99.39% 2,622 41,815
Public Works 02PW022 Sidewalks - USD 48009 42410010 6/10/2009 2,277,325 2,277,325 2,277,325 100.00% 0 0
Public Works 02TP002 Traffic - USD 48009 42413010 6/10/2009 681,213 677,077 677,077 100.00% 0 0
Public Works 10PW0010 28th - 31st Avenue Connector 48009 42416010 6/10/2009 500,000 499,918 499,918 100.00% 0 0
Public Works 02PWO021 PW First Avenue / Riverfront 48009 42480010 6/10/2009 1,475,353 1,475,353 1,475,353 100.00% 0 0
Public Works 02UW010 Bikeways - USD 48011 42401011 9/27/2010 500,000 499,978 499,978 100.00% 0 0
Public Works 02PWO021 Paving / Resurfacing - USD 48011 42406011 9/27/2010 5,000,000 4,985,510 4,964,131 99.57% 16,849 4,530
Public Works 02PW022 Sidewalks - USD 48011 42410011 9/27/2010 5,000,000 5,000,000 5,000,000 100.00% 0 0
Public Works 02TP002 Traffic Signals - USD 48011 42413011 9/27/2010 1,500,000 1,500,000 1,500,000 100.00% 0 0
Public Works 02PW022 PW SWalk Paving Rdwy - Recall 48011 42481011  2/1/2016 500,022 305,922 301,643 98.60% 0 4,279
Public Works 17PWO0003 PW Solid Waste Study 48017 42481017 6/22/2016 500,000 500,000 499,999 100.00% 1 0
Public Works 02PW022 Sidewalks 48113 42480113 2/12/2013 2,500,000 2,459,140 2,459,140 100.00% 0 0
Public Works 02PW021 Paving / Road Projects 48113 42486113 2/12/2013 5,000,000 4,981,420 4,976,240 99.90% 5,180 0
Public Works 17PW0004 PW USD Annexation 48118 42484118 11/22/2017 225,000 225,000 0 0.00% 0 225,000
Public Works Notes: * Overage due to encumbrances. Negative balance will clear as actual payments are made.
Sports Authority 13SP0001 Bridgestone Arena 40113 64401113 2/12/2013 2,397,400 6,214,040 6,214,040 100.00% 0 0
Improvements
Sports Authority 19SP0002 SPA MLS Infrastructure 40019 64401019  9/5/2018 25,000,000 25,000,000 1,066,904 4.27% 842,013 23,091,083

Sports Authority
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Water 17WsS0001 W&S Stormwater Home 40017 65401017 6/22/2016 5,000,000 5,000,000 4,694,048 93.88% 3,767 302,185
Buyouts
Water 13Ws0001 Various Stormwater Projects 41113 65411113 2/12/2013 50,000,000 50,000,000 49,987,776  99.98% 0 12,224
County-Wide
Water 09WS0025 W&S Stormwater FY18B Self- 41118 65411118 11/22/2017 10,000,000 10,000,000 7,281,298 0.00% 2,558,915 159,787
Funded Projects
Water 09WS0025 W&S Stormwater FY19B Self- 41119 65411119 10/22/2018 20,000,000 20,000,000 1,131,554 0.00% 5,941,344 12,927,102
Funded Projects
Water 10WS0005 W&S Stormwater S/F FY10 49110 65403010 6/10/2009 50,000,000 48,299,981 47,085,560 97.49% 995,286 219,135
Captl Proj
10WS0005 W&S Stormwater S/F FY10 49110 65405010 6/10/2009 0 1,700,019 1,695,000 99.70% 5,019 0
Fairgrounds
Water
Grand Total - Capital Projects > $500,000 3,470,604,998 3,408,664,728 2,733,263,385 80.19% 141,625,479 533,775,864




