Metro Sidewalk Program
FY 2019-2020 Program Overview

Current
Network
Summary

1,168 Miles of Existing Sidewalk I -
1,900 Mile Sidewalk Need Wa m f.-‘_-:‘ O

WalknBike Plan Approved
Sidewalk Status Viewer Implemented
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Program
Status

Completed New Sidewalks (since January 2016)
v 32 Projects Completed Representing 6.2 Miles

New Sidewalks In-Progress

14 Projects Ready for Construction Representing 5.0 Miles

23 Projects in Property Negotiations/Utility Coord. Representing 5.9 Miles
30 Projects In-Design Representing 3.1 Miles
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8 Projects Under Construction Representing 2.2 Miles

Currently working with over 800 Property Owners

Program
Trends
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WALKnBIKE NEW SIDEWALK BY CALENDAR YEAR
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