
 

Memorandum 
	

To:  Sharon Smith, Assistant Director – Metro Public Works 
 
From:    Martin Sanford, CDM Smith 
 
Date:    October 25, 2017 
 
Subject:  Metropolitan Government of Nashville and Davidson County 

Solid Waste Master Plan – Waste and Recycling Characterization Study Summary 
	

Work	Completed	August	16‐October	25,	2017:	

The	CDM	Smith	Team	has	completed	the	planning	and	sorting	activities	for	the	2nd	waste	and	
recycling	characterization	sorting	event,	which	was	conducted	during	the	period	from	October	9th	
through	October	20th	2017.		We	also	updated	the	health	and	safety	plan	for	the	2nd	event.	The	team	
coordinated	with	the	Republic	Services	Transfer	Station,	Waste	Management	Antioch	Transfer	
Station,	and	the	Waste	Management	River	Hills	Recycling	Facility	regarding	logistics	associated	
with	the	2nd	sorting	event.		

During	the	week	of	October	9th	sorting	activities	were	conducted	concurrently	at	the	Waste	
Management	River	Hills	MRF	and	the	Republic	Services	Transfer	Station.	The	Waste	Management	
MRF	and	Republic	Transfer	Station	facility	sorting	teams	each	consisted	of	six	staff	working	10‐
hour	days	Monday	through	Friday.	Sorting	activities	were	conducted	at	the	Waste	Management	
Antioch	Transfer	Station	during	the	week	of	October	16th	utilizing	a	team	of	six	staff	working	10‐
hour	days	Monday	through	Friday.	

The	following	table	summarizes	the	work	completed	to	date.	

Table	1	–	Task	6:	Waste	&	Recycling	Characterization	
Subtasks	 %	Complete	

Task	1	–	Project	Planning	and	Work	Plan 100%
Task	2	–	Season	Sorting	Event	#1	 100%
Task	3	–	Season	Sorting	Event	#2	 100%
Task	4	–	Completion	of	Final	Report	
Task	6	Total	 93%

	


